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Summary

This is the fifth of six Remedial Design reports that describe plans for implementing
ground water and soil cleanup at the Lawrence Livermore National Laboratory (LLNL)
Livermore Site.  The cleanup has been divided into 9 geographic areas with 11 treatment
facilities that are addressed by the Remedial Design reports.  The U.S. Department of
Energy (DOE) and LLNL are preparing these reports over a 5-year period.  The sixth
report, for the Building 518 Area in the southeastern portion of the Livermore Site, was
added in December 1993 in consultation with the regulatory agencies.  The cleanup plans
described in each report are designed to optimize the overall site cleanup and be
consistent with projected funding levels.  The overall cleanup approach for the LLNL
Livermore Site is defined in the Remedial Action Implementation Plan (Dresen et al.,
1993), which can be found in the Information Repositories located at the LLNL Visitors
Center and at the Livermore Public Library.

This Remedial Design report is for Treatment Facilities G-1 and G-2 in the south-
central portion of the Livermore Site, referred to as the Treatment Facility G Area.  The
primary soil and ground water contaminants in the Treatment Facility G Area are the
volatile organic compounds trichloroethylene, perchloroethylene, chloroform, 1,1-
dichloroethylene, carbon tetrachloride, 1,2-dichloroethylene, 1,1,1-trichloroethane, and
trichlorotrifluoroethane.

The planned ground water extraction wellfields for Treatment Facilities G-1 and G-2
were developed using hydrogeologic and volatile organic compound data.  Six
hydrostratigraphic units have been identified in the Treatment Facility G Area, although
volatile organic compounds are restricted to only two of these units.  A hydrostratigraphic
unit consists of sediments correlated on the basis of hydraulic properties.

Five extraction wells and 16 piezometers are planned in the Treatment Facility G
Area.  The extraction wells will be used to pump ground water to the treatment facilities,
and piezometers will be used to measure well communication at various depths and
distances from the extraction wells.  Monitoring the water levels in piezometers provides
information about the size of the area being affected by the ground water extraction.  One
of the extraction wells has been installed, and the remaining four wells are planned for
phased installation in the future.  This phased approach will help determine the actual
versus the estimated effectiveness of the initial planned extraction wells and treatment
systems before proceeding with subsequent phases.

Treatment Facilities G-1 and G-2 are identical skid-mounted facilities that can be
moved to different well locations, as needed.  Although Treatment Facilities G-1 and G-2
are expected to remain at their proposed locations for the duration of the cleanup, they are
prototypes for additional portable less costly facilities that may be used throughout the
Livermore Site.  Both treatment facilities will consist of air strippers and, if necessary, an
ion-exchange or chrominum reduction unit for metals treatment.  Ground water will be
pumped from the extraction wells to the air stripper.  As the water passes through the air
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stripper, a blower will aerate the water and strip the volatile organic compounds from it.
The volatile organic compounds will be collected by filtering the air through granular
activated carbon. The air stripper will remove all of the above-described compounds from
the ground water except for metals including chromium, which will be removed by an
ion-exchange unit or a hexavalent chromium reduction unit to reduce it to the trivalent
state, if necessary.

Treatment Facilities G-1 and G-2 are designed to remediate up to 30 gallons per
minute of ground water.  Three ground water extraction wells are planned to supply water
to Treatment Facility G-1, and two ground water extraction wells are planned for
Treatment Facility G-2.  As discussed in the Record of Decision and the Remedial Action
Implementation Plan, the extraction wells will be installed at locations to remove the
highest volatile organic compound concentrations and to achieve hydraulic control of the
southern edge of the volatile organic compound plume.  Treated ground water from these
facilities will be discharged to the nearest storm drain.  Alternatively, the discharge may
be sent to the Recharge Basin under an existing permit, if approved by the California
Regional Water Quality Control Board.  Any contaminants that remain in the treated
water will be at or below the limits set by the California Regional Water Quality Control
Board, as specified in Waste Discharge Requirement Order No. 91-091 for the storm
sewer, or Waste Discharge Requirement Order No. 88-075 for the Recharge Basin.

Treatment Facility G-1  is scheduled to become operational in April 1996, and startup
of Treatment Facility G-2 is scheduled for August 1999.  The estimated total design and
construction costs for both facilities are about $1,560,000.

To monitor the progress of the cleanup and determine the size and shape of the area
being affected by the extraction wells, DOE/LLNL will sample for volatile organic
compounds and metals, including chromium, and monitor water levels in  the wells and
piezometers within the Treatment Facility G Area.  Results of all treatment system,
extraction well, and piezometer monitoring will be included in the LLNL Monthly,
and/or Annual Reports as currently required by the regulatory agencies.

DOE/LLNL will manage the extraction wellfield by varying the rates and locations of
ground water extraction.  The goal is to maximize the rate of volatile organic compound
mass removal, and ensure remediation of all portions of the plume that exceed drinking
water standards.  In addition, DOE/LLNL are evaluating reinjection of the treated water
to accelerate the cleanup.
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1.  Introduction

This report is the fifth of six Remedial Design (RD) reports for the Lawrence Livermore
National Laboratory (LLNL) Livermore Site, which is located about 40 miles east of San
Francisco, California (Fig. 1).  The sixth report, for the Building 518 Area in the southeastern
portion of the Livermore Site, was added in December 1993 during consultation with the
regulatory agencies.  This RD report is for Treatment Facilities G-1 and G-2 (TFG-1 and
TFG-2).  TFG-1 and TFG-2 will be located in the south-central portion of the Livermore Site,
referred to as the Treatment Facility G (TFG) Area (Figs. 2 and 3).  As stated in the Remedial
Action Implementation Plan (RAIP) (Dresen et al., 1993), extraction locations 15 and 16 (Fig. 2)
will be used to extract ground water in the TFG Area.  The TFG Area is primarily located in a
high-security area of LLNL that is extensively developed with buildings and underground
utilities.  Thus, for logistical and practical purposes, ground water will initially be treated at two,
separate skid-mounted treatment facilities with shorter pipelines to the extraction wells rather
than at a single larger facility with longer pipelines.  Ground water extracted from location 15
will be treated at TFG-2, and ground water extracted from location 16 will be treated at TFG-1
(Fig. 2).  

The six RD reports are being prepared over a 5-year period in accordance with a revised
schedule in the RAIP (Dresen et al., 1993).  As described in the RAIP, the remedial actions
presented in the Record of Decision (ROD) for the Livermore Site (DOE, 1992) will be phased-
in to enable determination of the actual versus predicted effectiveness of the planned extraction
and treatment systems prior to proceeding with subsequent phases and to be consistent with
projected funding levels.

The Livermore Site was placed on the U.S. Environmental Protection Agency’s (EPA’s)
National Priorities List in 1987.  In November 1988, the U.S. Department of Energy (DOE),
EPA, the California Department of Toxic Substances Control (DTSC), and the California
Regional Water Quality Control Board (RWQCB) signed a Federal Facility Agreement (FFA) to
facilitate compliance with the Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA), as amended.  As part of the CERCLA process, the LLNL
Environmental Restoration Division (ERD) has prepared a series of documents: the Remedial
Investigation (RI) (Thorpe et al., 1990) characterized the site hydrogeology and contaminant
distribution; the Feasibility Study (FS) (Isherwood et al., 1990) screened and evaluated possible
remedial alternatives; the Proposed Remedial Action Plan (Dresen et al., 1991) further evaluated
conceptual remedial alternatives and recommended particular alternatives for ground water and
soil cleanup; the ROD (DOE, 1992) codified and bound DOE and EPA to a cleanup approach for
ground water and soil; and the RAIP (Dresen et al., 1993) presented the cleanup approach and a
schedule for the remaining remedial actions.

As discussed in the ROD, the contaminants of concern at the Livermore Site are volatile
organic compounds (VOCs), primarily trichloroethylene (TCE) and perchloroethylene (PCE);
fuel hydrocarbons; tritium; and, possibly, chromium and lead.  VOCs, and possibly chromium,
are the only chemicals of concern at TFG-1 and TFG-2.  The Applicable or Relevant and
Appropriate Requirements (ARARs) for the Livermore Site are detailed in the FS and the ROD.
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Figure 1.  Location of the LLNL Livermore Site.
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The scope and format of this report are based on EPA guidance documents (EPA, 1989;
1990), an outline provided by EPA (Gill, 1993), and subsequent discussions with EPA.  As
specified by EPA, each RD report contains engineering design specifications for the ground
water and/or vapor extraction and treatment systems, including piping and instrument diagrams
(P&IDs), system descriptions, monitoring and construction schedules, and cost estimates.  The
RD reports also include a Remedial Action Work Plan that contains Quality Assurance/Quality
Control (QA/QC) Plans and Health and Safety Plans (HASPs) for operation and maintenance,
and the requirements for offsite shipment of hazardous waste and for project closeout. The
QA/QC Plans and HASPs for construction are the same for all RD reports. Therefore, these
documents were submitted only with Remedial Design Report No. 1 (RD1) (Boegel et al., 1993).

This document was prepared by LLNL for DOE with oversight from EPA, DTSC, and
RWQCB.  The six RD reports are primary documents under the FFA for the Livermore Site.

Section 2 of this report presents the hydrostratigraphy and wellfield designs for TFG-1 and
TFG-2.  Section 3 presents the remedial design for the treatment facilities.  Both TFG-1 and
TFG-2 will be identical, skid-mounted treatment facilities.  Section 4 is the Remedial Action
Work Plan for TFG-1 and TFG-2.  Appendices A through E present the soil and ground water
analytical results, waste discharge permits, the Operations and Maintenance (O&M) QA/QC
Plan, O&M HASP, and sampling procedures for TFG-1 and TFG-2, respectively.

2.  Wellfield Design

The TFG Area ground water extraction wellfield design is based on hydrostratigraphic
analyses, and VOC and chromium distribution data.  These are discussed in Section 2.1, and the
extraction well and piezometer locations and design are presented in Section 2.2.

2.1.  Hydrostratigraphic Analysis and VOC Distribution

2.1.1.  Basis for Defining Hydrostratigraphic Units

For this RD report, hydrostratigraphic units were defined and used to design the TFG-1 and
TFG-2 wellfields (Fig. 4).  A similar approach was used in RD reports 3 and 6 to design the
Treatment Facility D and E (TFD and TFE) and the Building 518 Vapor Treatment Facility
wellfields.  Conversely, RDs 1 and 2 utilized water-bearing zones as the basis to plan the
wellfields.  The use of hydrostratigraphic units reflects ongoing work to interpret and synthesize
the Livermore Site hydrogeology on a site-wide scale, and is a logical progression from the use
of borehole-specific water-bearing zones to more regional interpretations.  The progression from
the use of water-bearing zones to hydrostratigraphic units is discussed further below.

A water-bearing zone is defined at the Livermore Site as saturated permeable sediment
greater than about 3 ft thick, separated from other permeable sediments above and below by at
least 5 ft of low-permeability sediment.  The water-bearing zones are numbered consecutively
downward from ground surface at each borehole.  During the hydrogeologic investigation
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Figure 4.  Proposed TFG Area remedial wellfield design.
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conducted for RD3 (Berg et al., 1994), several of the water-bearing zones in the TFD and TFE
Areas were identified as being hydraulically connected, based on pumping tests, chemical data,
and geologic correlation.  Hydrostratigraphic units consist of sediments grouped together
primarily on the basis of their hydraulic properties.

The six hydrostratigraphic units previously defined in the TFD and TFE Areas have also
been identified in the TFG Area.  Hydraulic test analyses, soil and ground water chemical data,
geologic core descriptions, and borehole geophysical logs were used to define the six
hydrostratigraphic units in the TFG Area.  VOC distribution and hydraulic properties within
these units were analyzed to select the extraction well and piezometer locations.  The primary
purposes of TFG-1 Area extraction wells are to remove VOC mass and control the southern
VOC plume margin.  The primary purpose of TFG-2 Area extraction wells is to expedite cleanup
by removing VOC mass.

Ten cross sections, incorporating hydrogeologic descriptions, geophysical logs, and soil and
ground water chemical concentrations, were extended from the TFE Area to the TFG Area to
design the extraction wellfields.  Hydraulic communication data from pumping tests were also
incorporated into the cross sections.  Maps depicting geologic structure, unit thickness, hydraulic
communication, VOC and chromium concentrations, and the potentiometric surface were then
constructed for each hydrostratigraphic unit.  The planned location and screened interval of each
proposed extraction well and piezometer in the TFG-1 and TFG-2 Areas were determined by
synthesizing the data presented on these maps and cross sections.  DOE/LLNL will make
available project files containing this hydrogeologic information upon request to the LLNL Area
Public Relations Manager. After completion of all RD documents, a report is planned that will
summarize the detailed analyses on which the hydrostratigraphy is based.  Preliminary wellfield
designs presented in RD reports may be modified based on new information or interpretations
presented by DOE/LLNL or regulatory agencies.

2.1.2.  Hydrostratigraphic Units in the TFG-1 and TFG-2 Areas

Figure 3 shows the lines of section for the TFG-1 and TFG-2 hydrostratigraphic
interpretations presented in Figures 5 and 6.  The first hydrostratigraphic unit (Unit 1) is a 60- to
90-ft-thick interval of interbedded sand, silt, clay, and gravel.  The top of this unit is found from
about 55 ft depth [570 ft above mean sea level (amsl)] in the southeast to over 105 ft (520 ft
amsl) in the northwest, reflecting the general northwesterly dip of the sediments in the TFG-1
and TFG-2 Areas.  High electrical resistivity geophysical log response and generally low gamma
ray response are typical for the sands and gravels in this unit, with low resistivity and high
gamma ray responses in the intervening silts and clays.  Due to the relative small amount of
hydraulic data in the TFG Area, the extent of lateral communication in Unit 1 is not known.
However, based on correlating geophysical log response with Unit 1 hydraulic analyses in the
TFD and TFE Areas, we anticipate good hydraulic communication (over 0.5 ft of drawdown
between the sandy interbeds over a lateral distance of 400 ft) in the east-west direction.
Although Unit 1 has a similar geophysical log signature as that in the TFD and TFE Areas, Unit
1 is thicker and contains more fine-grained interbeds in the TFG Area than in the eastern part of
LLNL.
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The top of the second hydrostratigraphic unit (Unit 2) occurs between depths of about 140
and 175 ft (485 and 450 ft amsl) and is about 15- to 30-ft thick in the TFG Area. Unit 2 consists
predominantly of lower permeability silts, clayey silts, and clayey sands with at least one
laterally continuous, permeable sand and gravel interbed in the eastern TFG-1 Area (Fig. 6). The
geophysical response of this interbed is similar to the more laterally continuous sand interbeds
observed in Unit 2 in the southwestern TFE Area.  Therefore, good hydraulic communication is
anticipated within this unit, similar to that observed in the southwestern TFE Area (over 0.5 ft of
drawdown over a lateral distance of 400 ft).  The contact between Units 1 and 2 is commonly
marked by a change to predominantly finer grained sediments in Unit 2 and a decrease in VOC
concentrations in saturated soil samples (Figs. 5 and 6).  The geophysical logs generally reflect
this lithologic change as an increased gamma ray response and a lower resistivity response
compared to Unit 1.

The third hydrostratigraphic unit (Unit 3) is a 30- to 45-ft-thick sequence of lower
permeability clayey silts and clayey sands, with 1- to 5-ft thick interbeds of sands and gravels.
The top of Unit 3 occurs at depths of 160 to 185 ft (465 to 440 ft amsl).  The higher permeability
sand sequence comprising Unit 3 in the western TFE Area is not present in the TFG Area. Unit 3
consists of two fining-upward sequences with a characteristic increasing gamma ray and a
decreasing resistivity response (see well MW-464 on Fig. 6).  The top of the upper sequence
forms the boundary between Units 2 and 3.  To date, no VOCs have been detected in Unit 3 in
the TFG-1 and TFG-2 Areas.

The fourth hydrostratigraphic unit (Unit 4) is a laterally continuous, 5- to 10-ft-thick, higher
permeability sand and gravel unit that occurs on top of the Lower Member of the Livermore
Formation.  The top of Unit 4 is typically found at depths ranging from 185 to 230 ft (440 to
395 ft amsl).  Geophysical logs, geologic core descriptions, and pumping test data indicate that
this unit is thinner and less permeable than in the western portions of the TFD and TFE Areas.
Sustainable flow rates are anticipated to range between 5 and 10 gallons per minute (gpm).
Based on limited pumping test data, a high degree of lateral hydraulic continuity is expected
within Unit 4 across both the TFG-1 and TFG-2 Areas.  Although no VOCs were found above
detection limits in Unit 4 sediments, ground water chemical analyses report carbon tetrachloride
ranging from 0.5 to 2 parts per billion (ppb) in well MW-560 since 1989 (0.8 ppb reported
April 20, 1994).  The Maximum Contaminant Level (MCL) for carbon tetrachloride is 0.5 ppb.

The fifth hydrostratigraphic unit (Unit 5) is the uppermost part of the Lower Member of the
Livermore Formation.  This unit is equivalent to the transition zone between the Upper Member
of the Livermore Formation and the green and blue units below (Thorpe et al., 1990).  Unit 5 is
about 20 to 50 ft thick, and its top occurs at depths from 210 to 255 ft (415 to 370 ft amsl) in the
TFG-1 and TFG-2 Areas.  Unit 5 consists predominantly of fine-grained, mottled greenish-gray
to yellow-brown silt and clay with interbeds of silty to clayey gravels and sands.  The laterally
continuous, coarse-grained permeable sediments that form the base of this unit over much of the
TFD and TFE Area are present in well MW-551 in the TFG Area (Fig. 5).  Elevated gamma ray
response, accompanied by a subdued resistivity response, is typical of Unit 5 fine-grained
sediments.  The basal sand layer, where present, exhibits a low gamma ray response and a high
resistivity response.  No VOCs have been observed above the detection limit in Unit 5 sediments
or ground water in the TFG-1 or TFG-2 Areas.
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The upper portion of the sixth hydrostratigraphic unit (Unit 6) consists of low-permeability,
light-green silty clay to clayey silt, with minor interbeds of clayey sand and gravel.  The top of
Unit 6 occurs at depths of 280 to 290 ft (345 to 335 ft amsl).  This upper sequence in Unit 6
forms a regional confining layer throughout the Livermore Site area.  This unit is equivalent to
the green unit in the Lower Member of the Livermore Formation (Thorpe et al., 1990).  Elevated
gamma ray response reflects the higher clay content within this unit.  Based on field descriptions
and laboratory tests, the clay unit exhibits very low hydraulic conductivity, on the order of 10-7

to 10-8 centimeters per second (3.3 x 10-9 to 3.3 x 10-10 feet per second).  Limited data indicate
that laterally continuous, high-permeability gravel units occur below this clay layer.  No VOCs
have been detected in Unit 6 soil or ground water in the TFG-1 or TFG-2 Areas except for
0.0002 parts per million (ppm) 1,2-dichloroethylene (1,2-DCE) in a saturated soil sample
collected from a depth of 326 ft (293 ft amsl) from the borehole for MW-618.  The absence of
VOCs in all other Unit 5 and Unit 6 ground water and soil samples from the TFG-1 and TFG-2
Areas, strongly indicates that the reported 1,2-DCE is a laboratory error and that VOCs are not in
the confining layer.

2.1.3.  VOC Distribution

Building 212 and Building 321 in the TFG Area were identified as potential source areas in
the RI (Thorpe et al., 1990).  Building 212 was constructed and used by the U.S. Navy in the
early 1940s as a drill hall and gymnasium.  Starting in the early 1950s this building was used for
accelerator research.  This research program ended and all of the equipment was removed by the
early 1990s.  Past releases probably occurred from leaking drums, plating shop spills, and a cold
trap cleaning area.  Construction of the Building 321 Complex began in 1954 with subsequent
additions through 1985.  The complex has housed various machine, plating, and small support
shops.  Releases probably occurred from plating shop sumps and spills, and storm drains which
may have received coolant and oils.  As concluded in the RI, the small releases and low VOC
concentrations in unsaturated sediments at Buildings 212 and 321 do not currently contribute
significant quantities of VOCs to the ground water.

The interpreted distribution of total VOCs in unsaturated sediment in the TFG-1 and TFG-2
Areas are shown on Figures 5 and 6.  Unsaturated sediment chemical data indicate that the
highest reported VOC concentrations in the TFG-1 and TFG-2 vadose zone occur at 19.5 ft
(605.5 ft amsl) in well MW-551, where 0.0756 ppm total VOCs, consisting of TCE, PCE, and
carbon tetrachloride are reported (Fig. 5).  These low VOC concentrations indicate there are no
known active potential VOC sources in this area (Thorpe et al., 1990).  Therefore, no vadose
zone remediation is planned in the TFG-1 or TFG-2 Areas.

Saturated sediment VOC concentrations in the TFG-1 and TFG-2 Areas are also depicted on
Figures 5 and 6.  Other than the anomalous Unit 6 soil analysis in well MW-618 discussed in
Section 2.1.2, all reported VOCs in saturated sediment are confined to Units 1 and 2 in the
TFG-1 Area and to Unit 1 in the TFG-2 Area.  Chloroform has not been included in the total
sediment VOC concentrations cited in this report because chlorinated drinking water is used to
mix the drilling mud.

The highest total VOC ground water concentration in the TFG-1 and TFG-2 areas occurs in
well MW-307 (Figs. 4 and 5), where 128.6 ppb total VOCs consisting of TCE, PCE,
1,1-dichloroethylene (1,1-DCE), 1,2-DCE, trichlorotrifluoroethane (Freon 113), chloroform, and
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carbon tetrachloride, were detected in June 1994.  As indicated on Figure 4, at least one VOC
exceeds its MCL in ground water across most of the TFG Area.

2.2.  Extraction Wells and Piezometers

To estimate the hydraulic capture areas of the planned 24 ground water extraction locations
shown in the RAIP, ground water flow paths were calculated using the numerical model CFEST
(    C    oupled    F   luid,    E   nergy, and    S   olute    T   ransport; Gupta et al., 1987).  Ground water extraction at
the 24 planned extraction locations, and recharge at 2 planned injection wells, the Recharge
Basin, and the Treatment Facility B and C drainage ditches, were simulated using the two-
dimensional numerical flow model.  The results of the simulation are shown in Figure 7.

Previous estimates of ground water capture zones presented in the ROD (DOE, 1992) and the
RAIP (Dresen et al., 1993) were calculated using the two-dimensional analytical flow model
CAPTURE (McEdwards, 1986).  Unlike the previous CAPTURE model, the CFEST results
shown in Figure 7 incorporate the effects of aquifer recharge and heterogeneities, such as
varying permeability and aquifer thickness.  The development and results of the CFEST model
are discussed in more detail in Tompson et al. (in preparation).

As stated in the RAIP (Dresen et al., 1993), extraction locations 15 and 16 (Fig. 2) will
supply ground water to TFG.  Further analysis conducted since the RAIP for this RD indicate
that it is more cost effective to treat this water at two separate, skid-mounted facilities rather than
at a single facility.  Ground water from extraction location 15 will be treated at TFG-2, and
ground water from extraction location 16 will be treated at TFG-1 (Fig. 2).

2.2.1.  Extraction Well Location and Design

Five extraction wells are planned in the TFG Area.  One of these wells is currently installed,
and the remaining four are planned for phased installation in the future.  The phased approach
will help to determine the actual effectiveness, compared to the estimated effectiveness, of the
initial planned extraction wells and treatment systems before proceeding with subsequent phases.
Design specifications for the TFG-1 and TFG-2 extraction wells are presented in Table 1;
extraction well locations are shown on Figure 4.  Extraction wells will be designed and
constructed according to the principles specified in the RAIP (Dresen et al., 1993).

Three of the five planned extraction wells are located in the TFG-1 Area (Fig. 4).  Extraction
well EW-16-1, located about 50 ft west of Building 212 (B-212) (Fig. 4), will remove VOCs
from the first hydrostratigraphic unit where total VOC concentrations currently exceed 80 ppb
(February 1994 data).  EW-16-1/2 is located about 75 ft east of Building 212, and will capture
VOCs in the deeper portion of the first hydrostratigraphic unit and in the upper portion of the
second hydrostratigraphic unit.  As discussed in the RAIP, if VOC concentrations in these two
intervals are not within one order of magnitude in the EW-16-1/2 borehole, separate extraction
wells may be installed in each hydrostratigraphic unit, or a bentonite/grout seal will be placed
between the two screened intervals in EW-16-1/2 to inhibit vertical migration of VOCs when the
well is not pumping and to prevent communication between zones when one zone is selectively
pumped.  EW-16-1/2 may be also completed with a bentonite seal if a confining zone 3 ft thick
or greater occurs between the two intervals.
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Table 1.  TFG-1 and TFG-2 extraction well specifications.

Well
name

Extraction
well namea

Well
designb

Date
completed

Borehole
depth

(ft)

Casing
depth

(ft)

Perforated
interval

(ft)

Sand-
pack

interval
(ft)

Hydro-
stratigraphic

unitc

Estimated
maximum
long-term

steady state
yield (gpm)d

Pump
typee

Pump
intake
depth

(ft)
Activation
priority f

TFG-1 Area

Extraction location 16

TBI EW-16-1 Single – (130) (127) (90-127) (88-127) First (5-10) – 124 1
TBI EW-16-1/2 Multiple – (170) (160) (125-160) (122-160) First &

second
(5-15) – 143 4

MW-560 EW-16-4 Single 07-Feb-89 263.0 206.5 201-206.5 199-208 Fourth 2-5 16S10-10 201 5
TFG-2 Area

Extraction location 15

TBI EW-15-1A Single – (125) (120) (95-120) (93-120) First (2-5) – 117 3
TBI EW-15-1B Single – (160) (155) (120-155) (116-155) First (20-25) – (140) 2

Notes:

TBI = To be installed.

Estimates are shown in parentheses.

a Extraction well name indicates location, as shown in Figure 2 (i.e., EW-15-1A is at extraction location 15), and the hydrostratigraphic unit monitored (i.e.,
EW-15-1A is screened in the first unit).  When multiple extraction wells are screened in the same hydrostratigraphic unit, a letter follows the unit
designation (i.e., EW-15-1A, EW-15-1B, etc.).  Figure 4 shows planned extraction well locations.

b The two extraction well designs are:
Single = a well screened and sand-packed in only one water-bearing zone.
Multiple = a fully screened and sand-packed well in multiple water-bearing zones.
Additional information regarding these well designs and their applications is presented in the RAIP (Dresen et al ., 1993).

c Numbered consecutively downward from ground surface at each extraction location.  A hydrostratigraphic unit is defined as sediments grouped
together on the basis of hydraulic properties, geologic, geophysical, and/or chemical data.

d Estimated yield based on pumping test results.  Actual long-term pumping rates will generally be lower.  Where an extraction well is not yet installed,
estimates of sustainable flow rates are shown in parentheses.  These are based on the flow rates from nearby wells screened in similar zones and/or the
thickness and estimated permeability of sediments in the  area.

e Grundfos stainless steel submersible pump currently installed.  Nominal pump flow rate is 14 gpm at 250-ft head.

f Activation priority is the estimated order in which extraction wells will be connected to the treatment facility.  Activation priority is based on whether
the well currently exists, engineering design and cost, and the known or anticipated VOC concentration in ground water at the extraction locations.
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Existing monitor well MW-560, about 100 ft east of Building 212, may be converted to
extraction well EW-16-4 to remove ground water from the fourth hydrostratigraphic unit where
0.8 ppb carbon tetrachloride (slightly above the 0.5 ppb MCL) has been reported.  The carbon
tetrachloride appears to be localized and has not significantly increased since installation of
MW-560 in 1989.  No other detectable VOCs have been observed in the fourth
hydrostratigraphic unit in TFG Area wells.  We plan to continue monitoring MW-560 carbon
tetrachloride concentrations for one to two years after the shallower wells are pumping to
determine whether the fourth hydrostratigraphic unit is affected.  If the concentration of carbon
tetrachloride does not decrease after this monitoring period, DOE/LLNL and the regulatory
agencies will then discuss any necessary remedial options.  If VOCs fall below MCLs, we will
not pump EW-16-4 or install the piezometers.

Well MW-253, located south of East Avenue on DOE property administered by Sandia
National Laboratories (Fig. 4), is screened in Unit 2 and contained 16 ppb TCE in September
1993.  This exceeds the 5 ppb MCL for TCE.  The origin of this TCE is unknown at this time.
However, potentiometric maps for Units 1 and 2 show that ground water flow is northwestward
from this well toward the Livermore Site, making it unlikely that the source of this TCE is from
the TFG-1 Area.  We plan to monitor drawdown in MW-253 and in proposed piezometer P-16-2
to determine whether pumping EW-16-1/2 will affect MW-253.

Two new extraction wells are planned for the TFG-2 Area (Fig. 4).  Because VOCs above the
detection limit are confined to Unit 1 at extraction location 15, both planned wells will be
completed in this unit.  Extraction wells EW-15-1A and EW-15-1B will be located adjacent to
each other about 100 ft west of the Building 321 (B-321) Complex (Fig. 4), where VOCs
consisting of primarily TCE and PCE are present.  Extraction well EW-15-1A will be screened in
lower permeability sediments in the upper part of Unit 1, and EW-15-1B will be screened in
three higher permeability sand and gravel zones in the lower part of Unit 1.  We plan to screen
these two intervals in separate wells because of the possibility that VOCs with greater than an
order of magnitude difference in concentration will be found in the two intervals, and to enable
greater control over the extraction rates from the two intervals (the less transmissive upper
interval should yield less water than the lower more transmissive interval at a given drawdown
from a single extraction well).  If sampling of the first pilot borehole indicates that VOCs are
within an order of magnitude in the two intervals, then the well will be screened over the entire
interval, eliminating the necessity of a second extraction well.

In the RAIP (Dresen et al., 1993), the influent flow rate for TFG was estimated at 40 gpm.
The more detailed analyses conducted for this RD report indicate that sustainable extraction flow
rates may be higher as a result of installing more extraction wells than originally estimated.  In
addition, properly designed extraction wells are more efficient and may have longer screened
intervals than most of the existing monitor wells.  Therefore, flow rates higher than those
observed from hydraulic tests conducted on the existing monitor wells may be expected,
especially in the early phases of pumping.  Table 1 shows the estimated maximum sustainable
yields from each TFG-1 and TFG-2 extraction well based on the most recent hydraulic and
hydrogeologic data.  Because no long-term pumping data exist for either area, the estimates in
Table 1 probably represent upper bounds for steady-state yields.  These upper bounds are shown
on Table 1 so that pumps with adequate capacity can be installed.  The estimated maximum
long-term steady-state yields of TFG-1 and TFG-2 Area wells in Table 1 total 60 gpm.  In most
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cases, as long-term ground water extraction progresses, flow rates will decline as shallow
sediments dewater, distant hydraulic boundaries are encountered, pumping of other wells in the
vicinity begins, and/or local gradients decrease.  Based on data from extraction well EW-415 in
southwestern LLNL, the long-term total yield of TFG-1 and TFG-2 extraction wells may be
about 30 to 40 gpm.  As discussed in Section 3.1.1, the two skid-mounted treatment facilities will
be designed to treat an initial flow of 30 gpm each, with the flexibility to expand to
accommodate larger flows, if needed.

Pumping at extraction location 16 will begin with well EW-16-1, and pumping at extraction
location 15 will begin with well EW-15-1B (Table 1).  The other planned extraction wells will be
added as funding permits.  Extraction flow rate and ground water elevation and chemistry data
will be collected to determine if the planned extraction scenario is capturing the 100 ppb total
VOC contour at extraction location 15 (Fig. 4).  If actual TFG-2 flow rates are substantially
lower and result in incomplete capture of the 100 ppb contour, additional extraction wells may be
considered.  Water levels will be monitored in MW-253 during pumping of EW-16-1/2.  If no
hydraulic response occurs at MW-253, additional extraction wells located to the south may be
needed.  The locations of any new wells would be based on field water level data and
recalibrated modeling results, and subject to regulatory agency review.

2.2.2.  Piezometer Location and Design

Piezometers near the extraction wells will be monitored to determine the extent of hydraulic
capture and identify potential areas of little or no ground water flow.  The TFG-1 and TFG-2
Area piezometer configuration is designed to monitor the cumulative drawdown for each
hydrostratigraphic unit, rather than the drawdown achieved by individual extraction wells.  Thus,
some piezometers will monitor multiple extraction wells.

TFG-1 and TFG-2 Area piezometer locations (Fig. 4) are based primarily on information
from available hydraulic test data.  In areas where low sustainable yields are anticipated, we plan
to locate the additional proposed piezometers closer to the extraction wells, commonly within
about 100 ft.  Whenever possible, existing monitor wells were incorporated into the piezometer
network.  Up to 16 piezometers (5 existing and 11 new) are planned in the TFG Area.
Preliminary design specifications for the new piezometers, along with the design specifications
of the existing piezometers, are presented in Table 2.  The ground water chemistry monitoring
plan for the TFG Area is presented in Section 4.2.2.

3.  Remedial Design

TFG-1 and TFG-2 will be ground water treatment facilities located in the south-central
portion of the Livermore Site (Fig. 2).  The principal compounds of concern in the TFG Area are
TCE, PCE, chloroform, carbon tetrachloride, 1,1-DCE, Freon 113, 1,1,1-trichloroethane
(1,1,1-TCA), 1,2-DCE, and possibly chromium (see Table 3 in Section 3.1.1).  TCE, PCE,
1,1-DCE, and carbon tetrachloride exceed their respective MCLs.  TFG-1 and TFG-2 will be
identical skid-mounted treatment facilities.  TFG-1 and TFG-2 will consist of commercially
available air strippers to treat VOCs and, if needed, a commercially available ion-exchange unit,
or a hexavalent chromium reduction unit.  The air stripper effluent vapor stream will pass
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through granular activated carbon (GAC) to remove any residual VOCs.  The treated ground
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Table 2.  TFG-1 and TFG-2 piezometer specifications.

Well name
Piezometer

namea
Date

completed

Borehole
depth

(ft)

Casing
depth

(ft)

Perforated
intervalb

(ft)

Sand-pack
interval

(ft)

Approximate
flow rate

(gpm)
Activation
priorityc

TFG-1 Area

Extraction location 16
MW-464 P-16-1A 30-Sep-88 253.0 104.5 96-104.5 89-105 2 1
TBI P-16-1B – (170) (140) (130-140) (128-140) (5) 13
TBI P-16-1C – (130) (105) (100-105) (98-105) (2) 6
MW-111 P-16-1D 02-May-85 122.0 117.0 97-117 94-117 1 2
TB1 P-16-1E – (170) (140) (130-140) (128-140) (5) 7
TW-11A P-16-1/2 16-Mar-84 163.0 160.0 133-160 121-163 6 3
TBI P-16-2 – (140) (130) (120-130) (118-130) (2) 8
TBI P-16-4Ad – (220) (210) (200-210) (198-210) (2) 16
TBI P-16-4Bd – (220) (210) (200-210) (198-210) (2) 14
TBI P-16-4Cd – (210) (205) (195-205) (193-205) (2) 15

TFG-2 Area

Extraction location 15
MW-307 P-15-1A 15-Dec-86 214.0 102.0 93-102 89-102 <1 4
MW-551 P-15-1B 18-Oct-88 308.0 155.5 151-155.5 148-155 20 5
TBI P-15-1C – (125) (120) (110-120) (108-120) (1) 12
TBI P-15-1D – (160) (130) (120-130) (118-130) (15) 10
TBI P-15-1E – (125) (120) (110-120) (108-120) (1) 11
TBI P-15-1F – (160) (130) (120-130) (118-130) (15) 9

Notes:

TBI = To be installed.

Estimates are shown in parentheses.

a Piezometer names indicate their location as shown in Figure 2 (i.e., P-16-1A is at extraction location 16) and the hydrostratigraphic unit monitored (i.e., P-
16-1A is screened in the first unit).  Letters following the unit designation indicate that multiple piezometers are screened in that unit (i.e., P-16-1A, P-16-
1B, etc.).  Figure 4 shows planned piezometer locations.

b The perforated interval listed for piezometers not yet installed is the perforated interval of the extraction well they are designed to monitor.  These
estimates are shown in parentheses.  The actual perforated interval will be based on the hydrostratigraphy and chemistry encountered during drilling.

c Piezometer activation is prioritized according to the activation of the associated extraction well(s).

d These piezometers will be installed only if long-term pumping is necessary at EW-16-4.
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water will be discharged to the storm sewer and will meet the discharge requirements specified
in RWQCB Waste Discharge Requirement (WDR) Order No. 91-091 [National Pollutant
Discharge Elimination System (NPDES) Permit No. CA 0029289] for discharge to the storm
sewer (Appendix B).  Alternatively, the discharge may be sent to the Recharge Basin under
WDR Order No. 88-075 (Appendix B) if approved by the RWQCB.  The treated water may also
be used for onsite irrigation or in the LLNL cooling towers.

3.1.  Specifications, Design, Treatability Tests, Controls, and Safeguards

The specifications, design, treatability tests, controls, and safeguards for TFG-1 and TFG-2
and associated piping are described in Sections 3.1.1 through 3.1.3.

3.1.1.  Specifications and Design

TFG-1 and TFG-2 are each designed to treat 30 gpm of ground water at the expected influent
concentrations, although the air stripper is capable of treating flows up to 45 gpm.  As cleanup
progresses and VOC concentrations decrease, the system can then treat greater flows.  LLNL
engineers will evaluate each treatment system during operation to determine the optimal flow
rate by monitoring VOC concentrations versus air/water flow ratio.  Initially, TFG-1 and TFG-2
will operate during working hours, until 24-h/day operation is logistically feasible.  VOCs and
possibly chromium are the constituents to be remediated at TFG-1 and TFG-2.  Design influent
concentrations and effluent discharge requirements are shown in Table 3.  The design VOC
influent concentrations are based on recent data (April 1994) from wells in the newly defined
extraction locations, and differ slightly from the estimated total VOC influent concentrations in
the RAIP (Dresen et al., 1993) and FS (Isherwood et al., 1990).  Average influent concentrations
were determined by calculating the mass removal rates for individual constituents from each
well, and dividing the cumulative mass removal rate from all wells by the combined estimated
influent flow rate.  Sitewide total chromium and hexavalent chromium data indicate that virtually
all of the total chromium, which may be naturally occurring in the LLNL vicinity, is hexavalent.

The process equipment at TFG-1 and TFG-2 will be designed to prevent inorganic ground
water constituents from causing excessive system component degradation.  The materials used
are not affected by the low VOC concentrations or inorganic ground water constituents.  Scaling
can generally be controlled by routine cleaning.  If necessary, acid, carbon dioxide, sequestering
agents, or other methods will be used to control scaling.  Table 4 presents average inorganic
chemistry data, collected since 1988, for TFG-1 and TFG-2.

RWQCB WDR Order Nos. 91-091 and 88-075 (Appendix B) limit effluent concentrations to
5 ppb total VOCs (Table 3).  Effluent concentrations for hexavalent chromium are limited to 11
and 500 ppb in WDR Order Nos. 91-091 and 88-075, respectively (Table 3).  Bay Area Air
Quality Management District’s (BAAQMD) Best Available Control Technology (BACT)
guidelines (BAAQMD, 1992) are met if VOC emissions to the atmosphere are less than 6 parts
per million on a volume per volume basis (ppmv/v).  BAAQMD issued an “Authority to
Construct” for TFG-1 and TFG-2 on March 17, 1994.



Remedial Design Report No. 5 UCRL-AR-116583
May 1, 1995

20

Table 3.  TFG-1 and TFG-2 design influent concentrations (as of April 1994).

Concentration (ppb)

Constituent
TFG-1

average influent
TFG-2

average influent

WDR Order No.
91-091 effluent

discharge
requirements

WDR Order
No. 88-075
effluent

discharge
requirements

PCE 13 22 4 5a

TCE 38 17 5a 5a

1,1-DCE 11 1 5a 5a

1,2-DCE (total) <1 2 5a 5a

1,1,1-TCA 3 <1 5a 5a

Carbon tetrachloride 12 1 5a 5a

Chloroform 15 4 5a 5a

Freon 113 7 3 5a 5a

Total VOCs 99 50 5b 5b

Total chromium 21 9 50 1,700
Hexavalent chromium ___c <10 11 500

a There are no individual discharge limits for these VOCs, but they are included in WDR Order Nos. 91-091 and
88-075 under the 5 ppb total VOC discharge limit.

b Total VOC discharge limit as specified in WDR Order Nos. 91-091 and 88-075.

c Hexavalent chromium data are not available.

Table 4.  TFG-1 and TFG-2 inorganic ground water chemistry influent concentrations since
1988.

Average influent concentration (ppm)
Constituent/parameter TFG-1 TFG-2

pH 7.6 (pH units) 7.6 (pH units)
Sodium 68 73
Calcium 57 68
Magnesium 24 30
Bicarbonate 320 407
Chloride 39 66
Nitrate 34 19
Sulfate 43 31
Potassium   2 2
Carbonate <0.6 <0.6
Total dissolved solids 497 519
Iron <0.05 <0.04
Manganese <0.05 <0.04
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The specifications and design for TFG-1 and TFG-2 are discussed below.  The equipment
specifications are presented in Table 5.  Location plans and a P&ID are presented as Plates 1 and 2*,
respectively.

Table 5.  TFG-1 and TFG-2 equipment specifications.

Equipment Specifications

TFG-1/TFG-2 Building Cargo-type shipping container, 19.5- 7.8-  7.8-ft inside dimensions
Stainless steel extraction well
pumps

Grundfos model numbers 5S05-9, 10S05-9, 16S10-10, 25S20-11, or
equivalent.  Well MW-560 has a Grundfos 16S10-10, 1 horsepower (hp)
pump capable of 14 gallons per minute (gpm) at 250-ft head.  A
Grundfos 5S05-9, 0.5-hp pump, is capable of 4 gpm at 200-ft head;
Grundfos 10S05-9, 0.5-hp pump, is capable of 8 gpm at 200-ft head; and
Grundfos 25S20-11, 2-hp pump, is capable of 20 gpm at 250-ft head

Influent pipeline from extraction
wells to TFG-1/TFG-2

Schedule 80 polyvinyl chloride, 1- to 3-in. inside diameter, doubly
contained pipe where visual access is not possible

Leak detection system for doubly
contained underground piping to
extraction wells that cannot be
visually inspected (if needed)

As required, Trace Tek 300 Longline system, Raychem Corporation, or
equivalent

Particulate filter canister Cuno Model No. 12 DC3, stainless steel, 230-gpm maximum, or
equivalent, 150 psi maximum operating pressure at 200°F

Particulate filter cartridges Cellulose cartridges or equivalent nominal 5-micron filter
Air stripper Shallow-tray Model No. 2331, 45 gpm maximum flow rate, 300 cubic

feet per minute (cfm) maximum at 18-in. water column, inlet screen and
damper, 316L stainless steel demister or equivalent. Supply blower is
an American Fan Co., A. F. Model VP-1-06-18.5A, 5 hp, 3,500 revolutions
per minute (rpm), 3 phase, 208 volts alternating current, totally closed
fan-cooled motor or equivalent

Stripper sump level control sensor
(if needed)

MTS magnetic level sensor or equivalent

Discharge pump and motor Bell and Gossett pump Series 15120-11/2 BC, 3-5 hp, 1,750 rpm, 208 volts
alternating current, 60 hertz, 3-phase motor with 5 to 45 gpm at 100-ft
total dynamic head, or equivalent

Variable speed control unit (if
needed)

Yokogawa single loop PID controller, or equivalent, to control flow
from 5 to 50 gpm

Variable frequency drive (if
needed)

Baldor series 15 variable frequency drive inverter or equivalent

Vapor phase GAC Carbtrol Model No. G3S (steel), 140 lb carbon, 4.5 in. water at 450 cfm,
or equivalent, 4-in. inlet/outlet connections

Ion-exchange canister (if needed) Purolite A-600, or equivalent ion-exchange resin, or equivalent
technology

pH adjustment and monitor (if
needed)

Acid or carbon dioxide system, or equivalent method

Programmable logic controller 486 personal computer with Paragon control software and OPTO-22 I/O,
or equivalent

Water flow meters Krohne Magmeter Model No. IFM1080K with wafer process
connections, 24 volts direct current power supply and transmitter, flow
range as appropriate for the individual extraction well

Submersible pressure transducers Model PS9000, or equivalent, 4- to 20-milliamp output, pressure range
as appropriate for the individual extraction well

                                                
* Plates 1 and 2 are located in a pocket inside the back cover of this report.
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TFG-1 and TFG-2 will be enclosed in insulated cargo-type shipping containers.  The
shipping container will comply with Uniform Building Code (UBC) requirements and/or DOE
general design criteria 6430.1A, whichever is more stringent.  The foundation for the shipping
container will consist of either asphaltic concrete paving, or 6 in. of base rock, or grading of the
existing surface to support the full weight of the shipping container.  For maintenance access,
there will be a roll-up door along the end of the shipping container and a standard doorway on
one side.

From the wellheads, ground water will be pumped to TFG-1 and TFG-2 through 1- to 3-in.
inside-diameter polyvinyl chloride pipe.  Influent piping that cannot be visually monitored will
be instrumented with a leak detection system in double-contained pipe.  This system will be a
Trace Tek 300 Long Line System, manufactured by Raychem Corporation, or equivalent, that is
monitored and alarmed at TFG-1 and TFG-2.  This system will detect aqueous fluids at any point
along the cable’s length, alarm the system, and indicate the distance from the treatment facility to
the leak. Ground water will then enter a five-micron filtration system to remove suspended
particles from the ground water.  From the filtration system, ground water will flow to the air
stripper.  The aeration process will reduce VOCs in the water to concentrations less than or equal
to the discharge limit of 5 ppb.  The air stripper will be a commercially available Shallow-tray
Model No. 2331, or equivalent.

The supply air for aeration will come from a single blower.  The air stripper is available with
only one size blower that is expected to have an output of approximately 300 cubic feet per
minute (cfm) with a pressure of 18 in. water column.  The blower is a component of the air
stripper package.

Once removed from the water, the VOCs will be exhausted from the air stripper and pass
through a single GAC canister, where the VOCs will be adsorbed to the carbon.  The GAC will
adsorb volatilized VOCs such that no VOCs will be emitted to the atmosphere above the
6 ppmv/v BAAQMD limit.  The GAC canister contains 140 lbs of carbon with a 4.5-in. pressure
drop at 450 cfm flow.  Effluent VOC concentrations from the GAC will be measured by an
organic vapor analyzer photoionization detector (PID) or flame ionization detector (FID).  GAC
will be replaced as needed to remain in compliance with the 6 ppmv/v BAAQMD limit.  The
GAC will be delivered to the LLNL Hazardous Waste Management Division (HWMD) for
regeneration or offsite disposal at a Resource Conservation and Recovery Act (RCRA)-permitted
facility.

The sump of the air stripper will contain the level controls for the discharge pump (Plate 2).
The level control system will consist of high and low level switches that alternate turning the
discharge pump on and off, respectively.  If needed for pH control, an alternate level control
system will consist of a level-sensing device in the sump which, in a closed-loop feedback
system, controls the speed of the stripping tank discharge pump to keep the water level in the
tank constant.  The water will then be pumped through an ion-exchange canister or chromium
reduction unit, if necessary, and then to an approved discharge location.

Should chromium treatment become necessary, a commercially purchased ion-exchange unit
with Purolite A-600 or equivalent anion-exchange resin, or a chromium reduction unit or
equivalent technology, will be added after the air stripper unit.  The ion-exchange canister will
be regenerated at another onsite facility as needed.
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Treated water pH will be monitored monthly to determine if it exceeds the WDR Order
No. 91-091 discharge limit range of 6.5–8.5.  If pH adjustment is necessary, carbon dioxide, acid
injection, or another method will be used.

3.1.2.  Treatability Tests

To assist in the design of the skid-mounted treatment facilities, treatability tests were
conducted with ground water from wells MW-464 (TFG Area) and MW-361 (TFD Area).  Water
from MW-464 was tested to design TFG-1 and TFG-2.  Water from MW-361 was used to
provide data for designing skid-mounted facilities that may be used anywhere at LLNL.
Separate tests treated about 1,000 gal of ground water from these wells using a single shallow-
tray air stripper.  Six air-to-water ratios were used in batch tests to evaluate the air stripper
performance.  Test results are shown in Tables 6 and 7.

Table 6.  Air stripper treatability test results for MW-464a.

Air/water flow
ratio

Water flow
rate TCE PCE Chloroform

Carbon
tetrachloride

(cfm/gpm) (gpm) <---------------------------Concentration (ppb)------------------------------>
0 — 23b 9.3b 20b 9.3b

5.75 45 <0.4 <0.4 <0.4 <0.4

a Analyses performed by LLNL’s onsite laboratory.

b Concentrations at a zero air/water flow ratio represent the highest influent concentration reported from all the
batch tests using water from this well.

Table 7.  Air stripper treatability test results for MW-361a.

Air/water flow
ratio

Water flow
rate TCE PCE 1,2-DCA 1,1-DCE cis-1,2-DCE

(cfm/gpm) (gpm) <---------------------------Concentration (ppb)------------------------------>
0 — 1,552b 323b 59b 75b 5.3b

5.59 45 14 0.6 17 <0.4 <0.4
9.67 30 1.4 <0.4 3.2 <0.4 <0.4

15.5 20 <0.4 <0.4 <0.4 <0.4 <0.4

a Analyses performed by LLNL’s onsite laboratory.
b Concentrations at a zero air/water flow ratio represent the highest influent concentration reported from all the

batch tests using water from this well.

The results of the treatability test using ground water from well MW-464 were used to design
TFG-1 and TFG-2.  TCE, PCE, carbon tetrachloride, and chloroform concentrations were plotted
as a function of the total blower air injected in cubic feet per minute of air per gallon per minute
of water (ft3/gal or cfm/gpm).  The results were used to determine the required air/water ratio for
treating these constituents to concentrations below the 0.5 ppb detection limit (Fig. 8).

TCE was chosen to determine the air/water ratio because it occurs in the highest
concentration in the TFG Area.  The analytic detection limit of 0.5 ppb was used as the design
criterion to provide a safety factor of ten relative to the 5 ppb discharge limit.  The treatability
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test results indicate that a ratio of about 6 cfm/gpm is sufficient to reduce TCE concentrations
below the detection limit of 0.5 ppb (Fig. 8).  At an average influent flow rate of 30 gpm, the
required air flow rate is 30 gpm multiplied by 6 cfm/gpm, or 180 cfm.

The results of the treatability test using ground water from well MW-361 (TFD Area) were
used to determine the minimum skid-mounted system design capable of treating ground water
containing VOCs throughout the Livermore Site.  TCE, 1,2-dichloroethane (1,2-DCA), and PCE
concentrations were plotted as a function of the total blower air injected in ft3/gal or cfm/gpm.
The results were used to determine the required air/water ratio for reducing these constituents to
concentrations below the 0.5 ppb detection limit (Fig. 9).

TCE and 1,2-DCA were used to determine the air/water ratio in Figure 9.  TCE is the most
widespread contaminant of concern at the Livermore Site and has the highest reported
concentrations (Thorpe et al., 1990).  The analytic detection limit of 0.5 ppb was used as the
design criterion to provide a safety factor of ten relative to the 5 ppb discharge limit.  The
treatability test results indicate that a ratio of about 15 cfm/gpm is required to reduce TCE and
1,2-DCA concentrations below the 0.5 ppb detection limit (Fig. 9).  At an average influent flow
rate of 20 gpm, the required air flow rate is 20 gpm multiplied by 15 cfm/gpm, or 300 cfm.

The results from the treatability tests indicate that by varying the ground water flow rate and
air-to-water ratio, TFG-1 and TFG-2 will effectively remediate the low VOC concentrations in
the TFG Area, as well as higher VOC concentrations at other locations at the Livermore Site
based on data from MW-361.

3.1.3. Controls and Safeguards

TFG will be designed to be fail safe; i.e., the failure of any component, energy source
(mechanical of electrical), or loss of control signal will cause the system to shut down safely.
Commercial systems purchased for TFG-1 and TFG-2 will be provided with built-in safety
interlocks, which will be verified independently by LLNL.  TFG-1 and TFG-2 will be equipped
with an interlock control system (Plate 2).  If one of the components listed below malfunctions,
the entire system, including the associated extraction well pumps, will automatically shut down.
The operator will be notified of a shutdown by a visual alarm.  The operator must determine and
correct the problem before the system can be manually restarted.

A system shutdown involves de-energizing the following equipment:

• Well pumps.

• Blower.

• Discharge pump.

• Ion-exchange unit, if necessary.

• Chemical injection pumps or carbon dioxide injection, if scale control and/or pH control
are operating.
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Figure 8. TFG-1 and TFG-2 airflow design graph using ground water from MW-464.
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Figure 9. General skid-mounted facility airflow design graph using ground water from MW-361.
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A system shutdown would be initiated by the following interlocks:

• Low water level in the wells or low flow rate through the facility.

• Low air pressure through the air stripper.

• High air pressure through the air stripper.

• High water flow rate through the facility.

• pH out-of-range, as sensed by final effluent pH monitor (if needed).

• Loss of power to control and instrumentation.

• Leak detected within inaccessible pipelines, if installed.

• High water level in air stripper sump.

In addition, all aboveground pipelines will be visually monitored for leaks on a daily basis.
Underground pipelines will be doubly contained with a leak detection system installed inside the
outer pipe.

3.2.  Discharge of Treated Ground Water

Ground water treated at TFG-1 and TFG-2 will be discharged to a storm drain.  If acceptable
to the RWQCB, the treated water may be discharged under the existing permit to the LLNL
Recharge Basin located south of East Avenue.  The treated water may also be used for onsite
irrigation or in LLNL cooling towers to help reduce the amount of water imported to LLNL.

As discussed in Section 4.2.1, self-monitoring receiving water samples will be collected from
the body of water receiving the discharge.  Analyses of receiving water samples will be
conducted according to the specifications in WDR Order Nos. 91-091 or 88-075 (Appendix B).

3.3.  Construction and Startup Schedules and Cost Estimates

3.3.1.  Schedules

Technology evaluations and conceptual designs for TFG-1 and TFG-2 are being conducted
by ERD.  Following completion of the conceptual design, LLNL Plant Engineering will
complete the final design that will be used for construction.  Construction of TFG-1 will begin in
December 1995 (Table 8) and the facility is scheduled to be operational by April 18, 1996;
construction of TFG-2 will begin March 1999 (Table 9) and the facility is scheduled to be
operational by August 2, 1999 (Revised Table 5 in Dresen et al., 1993).

Table 8.  TFG-1 design and construction schedule.

Item Start End
TFG-1 design 5/95 9/95
TFG-1 construction 12/95 3/96
TFG-1 activation 3/96 4/18/96
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Table 9.  TFG-2 design and construction schedule.

Item Start End

TFG-2 design 8/98 12/98
TFG-2 construction 3/99 7/99
TFG-2 activation 7/99 8/2/99

3.3.2.  Cost Estimates

The estimated costs for design, construction, and O&M of TFG-1 and TFG-2 are shown in
Table 10.  The cost associated with TFG-1 and TFG-2 skid construction in Table 10 includes site
preparation, design and construction for the initial influent and effluent pipelines, facility power,
and power to the wellheads.

The cost associated with the air stripping equipment includes the air stripper, blowers, in-line
water filters, effluent GAC, air stripping tank discharge pump and control, and if needed, the pH
adjustment metering pump and control.

The cost of the ion-exchange units, if needed, are included in Table 10.  The estimated cost
includes the commercially purchased ion-exchange unit, which includes all pumps, piping, tanks,
and control hardware.

4.  Remedial Action Workplan

The Remedial Action Workplan for TFG-1 and TFG-2 includes QA/QC plans and HASPs
for construction, operation, and maintenance.  Included also are monitoring and reporting
programs, requirements for onsite storage and offsite shipment of hazardous waste, and
procedures for facility and well closure.  As discussed in the RAIP (Dresen et al., 1993),
DOE/LLNL have updated the Community Relations Plan (CRP) for the post-ROD period.  The
Revised CRP was issued in July 1993 (Anderson et al., 1993).

4.1.  Quality Assurance/Quality Control and Health and Safety Plans

The QA/QC Plan and the HASP for construction are applicable to all treatment facilities and
were presented as Appendices B and C of RD1, respectively (Boegel et al., 1993).

The QA/QC Plans for O&M of TFG-1 and TFG-2 are presented in Appendix C.  These plans
describe the organizational structure, responsibilities, and authority for O&M QA/QC, and the
objectives, quality goals, and QA levels for O&M of TFG-1 and TFG-2.  Appendix D contains
the HASPs for O&M of TFG-1 and TFG-2.  These plans present (1) hazard analyses and control
measures and training requirements for TFG-1 and TFG-2 O&M, and (2) emergency safety
procedures.

4.2.  Monitoring and Reporting

The following sections discuss planned monitoring and reporting for TFG-1 and TFG-2.  The
programs include self-monitoring required by the RWQCB, ground water quality sampling,
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Table 10.  TFG-1 and TFG-2 cost summary.

Item Cost Annual O&Ma
53-year cleanup

O&Ma

TFG-1 skid (including design,
construction, and process
equipment)

$268,116 — —

Site preparation (including piping,
power, and wellhead construction)

235,942 — —

Ion-exchange units (if needed) 26,812 — —
Activation cost 42,899 — —
12% MPCb 68,852 — —

     Subtotal 642,621 — —
TFG Operations & Maintenance:

Labor:
ERD personnelc — $287,635 $9,060,496

HWMd — 6,435 341,055
Plant support — 32,174 1,705,222
     Subtotal — 326,244 11,106,773

Materials:
Extraction wells — 2,574 136,422
Ion-exchange resin (if needed) — 3,754 198,962
Pumps — 257 13,621
Filters — 3,861 204,633
Carbon housing — 1,609 85,277
Blower — 257 13,621
Holding tanks — 5,148 272,844
pH metering (if needed) — 5,791 306,923
Miscellaneous piping — 1,287 68,211
Miscellaneous electronics — 643 34,079
Sample analyses — 25,739 1,364,167
HWMd — 142,337 7,543,861

12% MPCb — 6,110 323,851
     Subtotal — 199,367 10,566,472

16% G&A/LDRDe charge 102,819 84,098 3,467,726

TFG-1 Costa $745,440 $609,709 $25,140,971

TFG-2 Costf $815,295 $683,206 $28,171,525

Total Cost $1,560,735 $1,292,915 $53,312,496

a Estimated TFG-1 cost is in Fiscal Year 1996 dollars.
b Material Procurement Charge.
c ERD personnel labor estimates include hydrogeologist, chemist, engineer, technician, and analyst time to meet

the requirements in the ROD and milestones in the RAIP.  The 53-year cleanup cost reflects time for these
staffs to maintain and improve treatment systems, effectively manage the wellfield as conditions change over
the life of the cleanup, and evaluate and potentially implement new cleanup technologies as they are
developed in the future.  The estimated cost for ERD personnel is based on a constant level of effort for the
first 5 years of the cleanup, about 83% of that effort for years 6 through 10, about 67% of that effort for years 11
through 15, and half the initial effort for years 16 through 53.

d LLNL Hazardous Waste Management.
e General and Administrative/Laboratory Directed Research and Development cost.
f Estimated TFG-2 cost is in Fiscal Year 1999 dollars and is adjusted from TFG-1 cost to include inflation and

variations in piping to the extraction wells.
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capture zone monitoring, preliminary criteria for determining when remediation is complete, and
requirements for system closeout.

QA/QC procedures for collection, analysis, and documentation of influent and effluent
ground water samples are included in the LLNL Quality Assurance Project Plan (Rice, 1989),
which was prepared according to EPA guidance and was approved by EPA.  In addition, the
procedures for collection, analysis, and documentation of water samples are described in LLNL
Standard Operating Procedures (SOPs) (Rice et al., 1990) Nos.:  2.6, Sampling for Volatile
Organic Compounds; 4.1, General Instructions for Field Personnel; 4.2, Sample Control and
Documentation; 4.3, Sample Containers and Preservation; 4.4, Guide to Handling, Packaging,
and Shipping of Samples; 4.6, QA/QC Requirements for Data Generated by Analytical
Laboratories; and 4.8, Calibration and Maintenance of Field Instruments Used in Measuring
Parameters of Surface and Ground Water and Soils.  The procedures for sample collection at
TFG-1 and TFG-2 are presented in Appendix E.

A Draft Compliance Monitoring Plan is scheduled for issuance by August 30, 1995, which
will describe the data types and interpretive methods to be used for the duration of the cleanup.
Until then, DOE/LLNL will prepare ground water contour and capture zone maps, and report
flow, concentrations, and mass removal for each operating extraction well on a quarterly basis.
This information will be included in the corresponding LLNL Livermore Site Ground Water
Project Monthly Progress Report until the Compliance Monitoring Plan is final.  At that time,
reporting frequency and mechanism may change.

4.2.1.  Treatment Facility Self-Monitoring Programs

The TFG-1 and TFG-2 self-monitoring programs will satisfy the requirements of RWQCB
WDR Order No. 91-091 (NPDES Permit No. CA 0029289) for discharge to the storm sewer, or
if acceptable to the RWQCB, WDR Order No. 88-075 for discharge to the Recharge Basin
(Appendix B).  Water samples will be collected at TFG-1 and TFG-2 sampling stations (Fig. 10)
prior to discharge to the storm sewer, according to the schedule presented in Table 11.  Water
discharged to the Recharge Basin would be sampled according to the schedule presented in
Table 12; Recharge Basin sample locations are shown on Figure 11.  Results of TFG-1 and
TFG-2 self-monitoring activities will be reported in the LLNL Livermore Site Ground Water
Project Monthly Progress Reports.

TFG-1 and TFG-2 influent samples, TFG1-I007-1 and TFG2-I007-2, respectively, will be
collected immediately prior to treatment.  TFG-1 and TFG-2 effluent samples TFG1-E007-1 and
TFG2-E007-2, respectively, will be collected following treatment and prior to discharge
(Fig. 10).  Receiving water samples will be collected from the body of water receiving the
discharge.

A PID or FID will be used to determine if any residual compounds of concern remain in the
air effluent stream at both TFG-1 and TFG-2 per BAAQMD requirements.  The PID uses
ultraviolet light to ionize a vapor sample and measure the organic constituents within the vapor.
The PIDs used at LLNL are organic vapor meters equipped with 10.0-electron volt lamps and
detect double- and triple-bonded molecules.  The FID uses the same principle as the
photoionization detector, but a flame is used to ionize the vapor sample.  LLNL uses
Foxboro/Century organic vapor analyzers equipped with FIDs.  These instruments can detect
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Table 11.  WDR Order No. 91-091 self-monitoring sampling schedule.

Sample
locationa

Influenta

TFG1-I007-1
TFG2-I007-2

Effluenta

TFG1-E007-1
TFG2-E007-2

Receiving watera

TFG1-R007-1
TFG2-R007-2

Land
observationsb

Frequency Analysis

Daily Flow rate Flow rate Flow rate —
Weekly — EPA 601c — Perform

Hexavalent
chromiumd

Monthly EPA 601c

pH
Temperature

pH
EPA 601c

Temperature
pH

Complete
report

Quarterly Chlorides Chlorides
Fish toxicitye

Turbidityf

Chlorides

Semiannually Metalsg Metalsg Metalsg

Fish toxicitye

Turbidityf

—

Annually EPA 624h,i EPA 624h,i EPA 602j —

EPA 625k EPA 625k EPA 625k

Gross alpha and
beta particles, and

tritium

Gross alpha and
beta particles, and

tritium

RWQCB specifications:
• Sampling of receiving water should be coincident with influent and effluent water sampling.
• If any instantaneous maximum limit is exceeded, the sampling frequency shall be increased to daily until two

samples collected on consecutive days comply with the instantaneous maximum.
a Sample locations are shown in Figure 10.
b As required by RWQCB NPDES Permit No. CA 0029289, WDR Order No. 91-091.
c EPA 601 = EPA Method 601; analysis for volatile halocarbons by gas chromatography.
d Weekly monitoring for hexavalent chromium will be conducted for the first three months of initial operation.

At that point, the performance of the treatment systems will be reviewed, and the monitoring schedule will be
re-evaluated.

e Fish toxicity, survival rate for 96 hours in undiluted waste.
f Jackson turbidity units.
g Priority Pollutant Metals:

antimony chromium (total) mercury silver
arsenic copper nickel thallium
beryllium lead selenium zinc
cadmium

PLUS:  boron, chromium (VI), iron, manganese, and cyanide.
h When schedule calls for coincident EPA Method 601 and 624 analyses, only EPA 624 is conducted.
i EPA 624 = EPA Method 624; analysis for volatile organic compounds by gas chromatography/mass

spectrometry.
j EPA 602 = EPA Method 602; analysis for volatile aromatic hydrocarbons by gas chromatography.
k EPA 625 = EPA Method 625; analysis for semivolatile organic compounds by gas chromatography/mass

spectrometry.
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Table 12.  WDR Order No. 88-075 self-monitoring sampling schedule.

Sample
locationa

Influenta

TFG1-I007-1
TFG2-I007-2

Effluenta

TFG1-E007-1
TFG2-E007-2

Recharge Basina

TFA-C1E/C1W and
TFA-C2E/C2W

Land
observationsb

Frequencyb Analysis

Daily Flow rate Flow rate — —
Weekly — EPA 601c — Perform

Monthly EPA 601c

pH
Temperature

pH
— Complete report

Quarterly Chlorides Chlorides
Fish toxicityd

Turbiditye

Chlorides
EPA 601c

—

Semiannually Metalsf Metalsf Metalsf

Gross alpha and
beta particles,

tritium
Fish toxicityd

—

Annually EPA 624g,h

EPA 625j
EPA 624g,h

EPA 625j

Gross alpha and
beta particles,

tritium

EPA 602i

EPA 625j
—

RWQCB specifications:
• Sampling of TFA-C1E/C1W and TFA-C2E/C2W should be coincident with TFG1-I007-1/TFG2-I007-2  and

TFG1-E007-1/TFG2-E007-2 sampling.

• If any instantaneous maximum limit is exceeded, the sampling frequency will be increased to daily until two
samples collected on consecutive days comply with the instantaneous maximum.

a Sample locations shown in Figures 10 and 11.

b As required by RWQCB WDR Order No. 88-075.

c EPA 601 =  EPA Method 601; analysis for volatile halocarbons by gas chromatography.

d Fish toxicity, survival rate for 96 hours in undiluted waste.

e Jackson turbidity units.

f Priority Pollutant Metals:

antimony chromium (total) mercury silver
arsenic copper nickel thallium
beryllium lead selenium zinc
cadmium

PLUS:  boron, chromium (VI), iron, manganese, and cyanide.

g When schedule calls for coincident EPA Method 601 and 624 analyses, only EPA 624 is conducted.

h EPA 624 =  EPA Method 624; analysis for volatile organic compounds by gas chromatography/mass
spectrometry.

i EPA 602 =  EPA Method 602; analysis for volatile aromatic hydrocarbons by gas chromatography.

j EPA 625 =  EPA Method 625; analysis for semivolatile organic compounds by gas chromatography/mass
spectrometry.
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compounds within a concentration range of 1 to 100,000 ppmv/v.  The detection limit for these
instruments is about 1 to 2 ppmv/v, sufficiently low to ensure compliance with the 6 ppmv/v air
discharge limits.

4.2.2.  Ground Water Monitoring Sampling Schedule

Ground water samples will be collected from existing monitor wells and piezometers in the
vicinity of TFG-1 and TFG-2, according to the schedule shown in Table 13.  Ground water
samples will also be collected quarterly for six consecutive quarters from new monitor wells and
piezometers to monitor the progress of the cleanup.  The subsequent sampling schedule may be
changed quarterly according to the procedures detailed in McConachie (1993), as the distribution
of contaminants in ground water changes.

Analytical results of monthly self-monitoring influent water samples collected at TFG-1 and
TFG-2 will be used to evaluate remediation effectiveness and calculate VOC removal rates.  The
TFG-1 and TFG-2 influent samples will be analyzed for VOCs, semivolatiles, chlorides, and
metals, according to the schedules presented in Tables 11 and 12.

Water levels in all monitor wells and piezometers will continue to be monitored on a monthly
basis either manually or using pressure transducers and data loggers.  Depth-to-water and
pumping rates in extraction wells will be measured using pressure transducers and mechanical or
electronic flow meters.  The data will be automatically recorded using data loggers.  These data
will be used to estimate actual hydraulic capture zones and areas of little or no ground water
movement.  Based on hydraulic data, pumping locations and rates may be varied, and/or new
extraction wells may be installed, to ensure complete hydraulic capture of the VOC plumes and
the most expeditious remediation that funding allows.

Prior to issuing the Compliance Monitoring Plan, treatment system monitoring, chemical
analytic results, and ground water elevation contour and capture zone maps will be presented on
a quarterly basis in the corresponding LLNL Livermore Site Ground Water Project Monthly
Progress Reports.  Once the Compliance Monitoring Plan is final, reporting frequency and
mechanism may change.

4.2.3.  Extraction Well Pumping Strategy

Current simulations of long-term pumping and contaminant transport suggest that at least
50 years of sustained ground water pumping may be required to achieve remediation goals.
Modeling results are summarized in Tompson (1990), Tompson et al. (1991), and Tompson et al.
(in preparation).  Extraction wells will initially be pumped at the maximum sustainable flow
rates to achieve both rapid mass removal and the largest hydraulic capture zones possible.  After
steady state is achieved, monitoring data will be used to refine and update the ground water
model.  As these results and new data are interpreted, the wellfield configuration and pumping
rates will likely be modified to optimize mass removal rates, maximize treatment and minimize
dilution of contaminants, ensure hydraulic capture in all zones exceeding cleanup standards, and
eliminate stagnation zones.  Well condition will be periodically addressed by evaluating
pumping rates, drawdown and water clarity.  As required, extraction wells, monitor wells, and
piezometers will be rehabilitated or replaced.  These activities will be reported in the LLNL
Monthly Progress Reports, as appropriate.
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Table 13.  Ground water sampling schedule for monitor wells and piezometers in the vicinity
of TFG-1 and TFG-2 extraction wells.

Well name Analyses
Sampling
frequency Planned months of sampling

MW-111 601 A December
MW-146 601 A September
MW-147 601, tritium A September
MW-148 601, tritium, Cr(VI) A September

MW-202a 601 A April

MW-253 601 Q January, April, July, October
MW-307 601 S January, July
MW-464 601 S April, October

Cr(VI) A October
MW-551 601 S January, July
MW-560 601 Ab April

MW-618 601 A June
TW-11 601 S January, July
TW-11A 601 S January, July

a The well is currently dry.

b If this well is used as an extraction well prior to issuing the Compliance Monitoring Plan, the sampling
frequency will be increased to quarterly.

A = Annual.

S = Semiannual.

Q = Quarterly.

Cr(VI) = Hexavalent chromium.

601 = EPA Method 601 for halogenated VOCs.

Note: New piezometers and wells will be sampled quarterly for the first six consecutive quarters.  Subsequent
monitoring frequency will be based on VOC concentrations and the location within or relative to the
plume.
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Based on the results of LLNL pilot studies and data from other sites, the VOC concentrations
in ground water are expected to decrease rapidly at first, then decrease very slowly or stabilize.
Estimates of VOC removal over time at TFG-1 and TFG-2 are shown in Figures 12 and 13,
respectively.  The VOC removal rates were estimated using results from the two-dimensional,
finite-element ground water flow and transport model CFEST (Tompson et al., 1991; Tompson
et al., in preparation).  The estimated volume of VOCs removed was calculated using a weighted
average VOC density.  Actual VOC removal rates will depend on the VOC concentrations in
extracted ground water and long-term well yields.

Several methods may be used to maximize VOC removal rates, including cyclical pumping
and reinjection of treated ground water, which may include the injection of heat, surfactants,
microbes, or nutrients (Isherwood et al., 1992).  Laboratory and field studies may be conducted
to evaluate the effectiveness of the methods used to enhance contaminant mobility and mass
removal.  Any method used to maximize mass removal rates would comply with State Water
Resources Control Board Resolution No. 68-16, an ARAR for the Livermore Site, and would be
implemented with regulatory approval.

In one approach, some LLNL extraction wells (i.e., those in former source areas with VOCs
in the shallowest ground water) may be periodically shut off and the water levels allowed to
recover.  During the pump-off cycles, VOCs will desorb into the ground water from the
sediments that were dewatered near the pumping wells.  Cycling the pumps may increase VOC
removal rates near former source areas, where most of the VOCs occur in the shallower water-
bearing sediments.  Different pump-on and pump-off cycles may be evaluated to determine the
optimum periods of pumping and nonpumping to maximize VOC mass removal rates.

In another approach, reinjection of treated ground water may be used to increase the rate of
flushing in regions of high VOC concentrations and to mitigate excessive dewatering that may
result from ground water extraction.  Reinjection of treated water in selected locations will
enhance desorption of contaminants and increase the flushing rate in regions of slow ground
water flow.  The reinjection process may be enhanced by other means to increase the cleanup
rate.  If the water is heated prior to reinjection, VOCs will have a greater tendency to desorb
from the sediments into the ground water than if the water is not heated.  Similar benefits may
arise if the reinjected water contains surfactants, which are compounds that increase the tendency
for VOCs to dissolve in ground water.  Such surfactants may be manufactured or microbially
produced.  If these or other methods are evaluated and shown to be beneficial and cost-effective,
they will be implemented with regulatory agency approval.  As discussed in the RAIP, all
injection well locations will be within the capture area of an extraction well because the
reinjected water may contain up to 5 ppb total VOCs.

4.3. Requirements for Onsite Storage and Offsite Shipment of Hazardous
Waste

Particulate filters and GAC containing sorbed VOCs will be shipped offsite for regeneration
or disposal, and will be managed as hazardous waste, if appropriate.  GAC will be replaced as
needed to remain in compliance with the BAAQMD air discharge limit of 6 ppmv/v.  LLNL can
temporarily store hazardous waste onsite for up to 90 days.  Shipment and disposal are in
accordance with Department of Transportation (DOT) 49 Code of Federal Regulations (CFR)



   

Figure 12.  Cumulative volume of VOCs that may be removed from ground water by TFG-1 over time.
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Figure 13.  Cumulative volume of VOCs that may be removed from ground water by TFG-2 over time.
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and EPA 40 CFR, respectively.  Additionally, waste shipments are made according to California
Code of Regulations, Title 22 requirements.  The spent GAC will be packaged and labeled for
shipment by LLNL’s HWMD.  HWMD operates under interim status and has submitted a RCRA
Part B permit application to the DTSC.  (California is a fully RCRA-authorized State.)  Once
packaged, the GAC will be shipped to one of several RCRA-permitted facilities for regeneration
or disposal.

4.4.  Requirements for Closeout

Decisions regarding when extraction should cease at specific wells and when a particular
treatment facility and its influent extraction wells should be decommissioned will be discussed in
the forthcoming Compliance Monitoring Plan.  As specified in the ROD, sitewide cleanup will
be complete when ground water samples from the plume demonstrate that negotiated ARARs are
achieved.

VOC concentrations may rise in wells after extraction ceases due to slow desorption from
fine-grained sediments.  Therefore, contaminant concentrations will be monitored quarterly for
2 years after pumping ceases.  If concentrations rise above cleanup levels, extraction will resume
at the appropriate wells until cleanup levels are again achieved.  Several pumping cycle iterations
may be required to achieve the remediation standards.  Cleanup will be considered complete
when contaminant concentrations remain below the remediation standards for 2 years.  Cleanup
completion will be determined in conjunction with the regulatory agencies.

After concurrence with the regulatory agencies that cleanup is complete, most of the LLNL
extraction wells and piezometers will be sealed and abandoned.  All wells screened in more than
one water-bearing zone will be sealed to prevent potential vertical migration of compounds of
concern.  Wells will be sealed by pressure grouting using a grout mixture of 98% Portland
cement and 2% bentonite powder by weight, as described in LLNL SOP 1.7 (Rice et al., 1990).
Cement grout should extend to a depth of 2 to 3 ft below grade.  Wellhead abandonment will
include removal of any protective covers, instruments, concrete pads, etc., and the upper 2 to 3 ft
will be filled with low-permeability soil to restore grade.  A minimal monitoring network,
consisting of perhaps 10 to 20% of the existing wells, will remain in place for general ground
water quality monitoring.  Most of these monitor wells will be located at former downgradient
plume margins, site boundaries, and in former source areas.

After remediation is complete, TFG-1 and TFG-2 and their influent and discharge piping will
be decontaminated, dismantled, and salvaged, or used at other locations at the Livermore Site.
The portions of the process equipment and piping that contact ground water will not contain
hazardous VOC concentrations because the equipment will have been thoroughly flushed with
ground water containing VOC concentrations below MCLs.  Any wash water containing
hazardous materials will be collected, sampled, and disposed at one of several RCRA-permitted
facilities.  GAC with sorbed VOCs will be disposed according to the specifications described in
Section 4.3 “Requirements for Onsite Storage and Offsite Shipment of Hazardous Waste.”
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5.2.  References for LLNL Facilities Standards, Specifications, and Guide
Documents

5.2.1.  General

Designs, construction drawings, and specifications will conform to and comply with the
applicable requirements of the latest adopted edition of the references listed herein, which will be
considered minimum requirements.
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5.2.2.  Regulations

    U.S. Department of Energy (DOE)

DOE 5480.7A Fire Protection Program

DOE 6430.1A General Design Criteria

    Code of Federal Regulations (CFR)

10 CFR 435 Energy Conservation Standards

29 CFR 1910 Occupational Safety and Health Standards (OSHA)

29 CFR 1910.7 Definitions and Requirements for a Nationally Recognized Testing
Laboratory (NRTL)

47 CFR 15 Telecommunication (FCC Rules, Part 15)

   State of California Department of Labor (DOL)

DOL Labor Code Division 5—Safety in Employment
Chapter 9—Miscellaneous Labor Provisions

    California Code of Regulations (CCR)

CCR Title 8 Industrial Relations; Chapter 4, Subchapter 6

CCR Title 20 Public Utilities; Chapter 53—Energy
Conservation in New Building Construction

    University of California, Lawrence Livermore National Laboratory (UCRL)

UCRL 15910 Design and Evaluation Guidelines for Department of Energy 
Facilities Subjected to Natural Phenomena Hazards

UCRL 15714 Suspended Ceiling System Survey and Seismic Bracing 
Recommendations

5.2.3.  Codes

    American Concrete Institute (ACI)

ACI 318 Building Code Requirements for Reinforced Concrete

    American Institute of Steel Construction (AISC)

AISC Steel Construction Manual (Allowable Stress Design)

    American National Standards Institute (ANSI)

ANSI A58.1 Building Code Requirements for Minimum Design Loads for 
Buildings and Other Structures
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    American Welding Society (AWS)

AWS D 1.1 Structural Welding Code—Steel

   International Conference of Building Officials (ICBO)

ICBO UBC Uniform Building Code

ICBO UMC Uniform Mechanical Code

ICBO UPC Uniform Plumbing Code

    National Fire Protection Association (NFPA)

NFPA 70 National Electrical Code

NFPA 90A Installation of Air Conditioning and Ventilating Conditioning 
Systems

5.2.4.  Standards

    American Concrete Institute (ACI)

ACI 347 Recommended Practice for Concrete Form Work

    American Society for Testing and Materials (ASTM)

    American Water Works Association (AWWA)

    Construction Specifications Institute (CSI)

    National Electric Manufacturers Association (NEMA)

   Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACCNA)

5.2.5.  LLNL Manuals and Reports

M-010 LLNL Health and Safety Manual

LLNL Site Development and Facilities Utilization Plan

LLNL Landscape Master Plan and Design Guidelines
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6.  Acronyms and Abbreviations

1,2-DCA 1,2-dichloroethane

1,1-DCE 1,1-dichloroethylene

1,2-DCE 1,2-dichloroethylene

1,1,1-TCA 1,1,1-trichloroethane

ACI American Concrete Institute

AISC American Institute of Steel
Construction

amsl above mean sea level

ANSI American National
Standards Institute

ARAR Applicable or Relevant and
Appropriate Requirement

ASME American Society of
Mechanical Engineers

ASTM American Society for
Testing and Materials

AWS American Welding Society

AWWA American Water Works
Association

B-212 Building 212

B-321 Building 321

BAAQMD Bay Area Air Quality
Management District

BACT Best Available Control
Technology

CCR California Code of
Regulations

CERCLA Comprehensive
Environmental Response,
Compensation, and Liability
Act

CF chloroform

CFEST Coupled Fluid Energy and
Solute Transport

cfm cubic feet per minute

CFR Code of Federal
Regulations

CI Construction Inspector

CM Construction Manager

CPR cardiopulmonary
resuscitation

CRP Community Relations Plan

Cr(VI) hexavalent chromium

CSI Construction Specifications
Institute

CTET carbon tetrachloride

DOE U.S. Department of Energy

DOL U.S. Department of Labor

DOT U.S. Department of
Transportation

DTSC California Department of
Toxic Substances Control

EE Electronic Engineering

EPA U.S. Environmental
Protection Agency

ERD Environmental Restoration
Division

ES&H Environmental Safety &
Health

F113 trichlorotrifluoroethane

FFA Federal Facility Agreement

FID flame ionization detector

Freon 113 trichlorotrifluoroethane

FS Feasibility Study

GAC granular activated carbon

gal gallon(s)

gpm gallons per minute

G&A/LDRD General and
Administrative/Laboratory
Directed Research and
Development

HASP Health and Safety Plan
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HCl hydrochloric acid

hp horsepower

hr hour

HWM Hazardous Waste
Management

HWMD Hazardous Waste
Management Division

ICBO International Conference of
Building Officials

LLNL Lawrence Livermore
National Laboratory

LSRSL Livermore Site Restoration
Section Leader

MCL Maximum Contaminant
Level

ME Mechanical Engineering

M&I materials and items

MPC Material Procurement
Charge

M&TE measuring and test
equipment

NaCl sodium chloride

NEMA National Electric
Manufacturers Association

NEPA National Environmental
Policy Act

NFPA National Fire Protection
Association

NPDES National Pollution
Discharge Elimination
System

NQA National Quality Assurance

NRTL Nationally Recognized
Testing Laboratory

O&M operations and maintenance

OSHA Occupational Safety and
Health Administration

OSWER U.S. EPA Office of Solid
Waste and Emergency
Response

OTL Operations Team Leader

PCE perchloroethylene

PEPE Plant Engineering Project
Engineer

PEPM Plant Engineering Project
Manager

P&ID piping and instrument
diagram

PID photoionization detector

PO purchase order

ppb parts per billion

ppm parts per million

psi pounds per square inch

QA quality assurance

QAM Quality Assurance Manager

QC quality control

RAIP Remedial Action
Implementation Plan

RCRA Resource Conservation and
Recovery Act

RD Remedial Design

RE Remediation Engineer

RI Remedial Investigation

ROD Record of Decision

rpm revolutions per minute

RWQCB California Regional Water
Quality Control Board

SARA Superfund Amendments
and Reauthorization Act

SMACCNA Sheet Metal and Air
Conditioning Contractors
National Association, Inc.

SOP Standard Operating
Procedure

TBI to be installed

TCE trichloroethylene

TD total depth

TFD Treatment Facility D

TFE Treatment Facility E

TFG Treatment Facility G

TFG-1 Treatment Facility G-1

TFG-2 Treatment Facility G-2

UBC Uniform Building Code
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UCRL University of California
Radiation Laboratory

VOC volatile organic compound

v/v volume per volume basis

WDR Waste Discharge
Requirement
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Appendix C

Operations and Maintenance
Quality Assurance/Quality Control Plan

C-1.  Introduction

This QA/QC Plan has been developed in support of the O&M for TFG-1 and TFG-2 ground
water remediation at the Livermore Site. This plan was prepared to meet the O&M requirements
of TFG-1 and TFG-2 using the American Society of Mechanical Engineers (ASME) National
Quality Assurance NQA-1, 1989 Edition, as a guideline.

The purpose of this plan is to define the quality objectives and areas of responsibility in
accordance with the requirements of the O&M of TFG-1 and TFG-2.

C-2.  Organization

This section documents the organizational structure, functional responsibilities, levels of
authority, and lines of communications for those aspects of the O&M of TFG-1 and TFG-2 that
affect quality.

Figure C-1 shows the organizational structure for QA activities. The descriptions below
generally describe the QA responsibilities of those mainly involved in carrying out the QA
program for the O&M of TFG-1 and TFG-2.  The LLNL ERD Livermore Site Restoration
Section Leader, the Quality Assurance Manager, the Remediation Engineer, and other
individuals  have the following responsibilities:

• The Livermore Site Restoration Section Leader (LSRSL) issues this QA plan and
periodically reviews its implementation.  The LSRSL may request an independent review or
formal audit of the QA program.

• The Quality Assurance Manager (QAM) is responsible for the development and
implementation of the QA plan, establishment and control of the QA document files,
coordination with appropriate project personnel to assure compliance within groups over which
the quality organization has no administrative control, and development of tracking and reporting
systems to provide management visibility of implementation activities and results.

• The Remediation Engineer (RE) is responsible for overseeing facility startup and
monitoring its performance and operations.

• The LLNL Plant Engineering Project Manager (PEPM) reports to the ERD LSRSL and
RE.  The PEPM is Plant Engineering’s primary contact with ERD for each assigned project.
Working as the project team leader, the PEPM is responsible for achieving the objectives of each
specific project within the allocated budget and schedule while meeting the established
performance criteria, as well as DOE, LLNL, and regulatory standards.
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Vapor Treatment Facility.
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• The LLNL Plant Engineering Project Engineer (PEPE) performs the design or monitors
and provides direction to engineers/architects with regard to design concepts, schedule, and
budget.  The PEPE reports operationally to the PEPM.

• The Construction Manager (CM) acts as the single point contact with construction
subcontractors, and reports and advises on status, projected cost, and time of completion.
Working in conjunction with the Construction Inspector, the CM protects LLNL’s interest by
assuring that all work is accomplished safely and in conformance with the contract documents.
The CM reports operationally to the PEPM.

• The Construction Inspector (CI) will perform all inspector’s duties as specified in the
“Construction Inspector’s Policy and Procedures Manual,” the “Construction Manager Manual,”
and this QA plan.  The CI is assigned to specific projects as the LLNL field representative, and
provides quality control and status of all construction activities.  The CI reports operationally to
the CM.

• The Operations Team Leader (OTL) is responsible for the day-to-day maintenance and
operation of ground water and soil treatment facilities.  This includes scheduling required
maintenance and ensuring that the maintenance requested is completed in a timely fashion.

• State Certified Analytical Laboratories using EPA methods are responsible for providing
independent chemical analytical results on soil and ground water samples.  For TFG-1 and
TFG-2, these samples are submitted as part of the self-monitoring program required by LLNL’s
discharge permit, in addition to operational testing samples collected prior to the official
operation of a facility and routine samples taken to evaluate facility performance.

C-3.  Quality Assurance Program

This section covers objectives, quality goals, and QA levels.  The procedures for the
implementation of QA are included in the plan or cited in the list of codes, standards, and
specifications (Table C-1).

The objectives of the project supported by this QA plan are to:

• Assure excellence in maintenance services and operations to achieve quality.

• Provide the QA requirements to meet all programmatic and institutional needs.

This QA plan defines the process for providing confidence that these QA objectives will be
achieved and that achievement will include due consideration for health, safety, property, and the
environment.  Table C-2 shows a list of auditable records (including responsible personnel) that
are required to document compliance with the requirements of this plan.  Table C-3 shows the 18
elements of NQA-1 and their applicability to the Livermore Site Restoration Section activities.
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Table C-1.  Applicable Codes, Specifications, and Standards for O&M QA for TFG-1 and
TFG-2.

“LLNL Procurement Manual,” Vol II, Books 1, 2, and Book 4 (Construction Subcontract Manual)
“LLNL Plant Engineering Manual,” Volumes 1-5, latest revision
“LLNL Plant Engineering Drafting Manual,” PEL-P-02065
“Guidelines For In-House Design Reviews and Project Presentations,” Frank Tokarz/ Roger Lake,
Plant Engineering Department, Engineering/ Construction Division, LLNL, March 27, 1989 (with
May 25, 1989 Rev.)
“Construction Manager Manual, Subcontracted Construction Projects,” Plant Engineering
Department, LLNL, W. Kleck, January 1989
“Construction Inspector's Policy and Procedures Manual,” Plant Engineering Department, LLNL
LLNL  “Health and Safety Manual” (M010-May 1991)
Electronics Engineering / Instrument Services Calibration and Certification Manual, LER 87-1007-99
Quality Assurance Plan for Calibration Services, Engineering Measurements and Analysis Section,
Engineering Sciences Division, M.E.
LLNL Management Policy Memorandum MPM 02.2 “National Environmental Policy Act (NEPA)
Compliance”
DOE Order 4330.4A, Real Property Maintenance Management
Plant Engineering (PE) QA Program Plan
PE QA Manual PEL-P-01010
LLNL Environmental Protection Handbook, issued by the Environmental Protection Department
PE Policy and Operations Manual, PEL-P-01000
PE Specifications, PEL-P-02075
PE Maintenance and Operations QA Plan, M-078-30.6
PE Maintenance and Operations Electric Utilities QA Plan, M-078-30.10
PE Maintenance Services/Operations QA Plan, M-078-30.9
PE Maintenance and Operations Utilities QA Plan, M-078-30.7
PE Maintenance and Operations Maintenance Engineering and Production Control QA Plan,
M-078-30.8
PE Maintenance and Operations Electric Utilities QA Plan, M-078-30.10
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Table C-2.  Required QA records.

QA files QA record title Person responsible

TFG1/G2-2-1 Personnel Training Records QAM
TFG1/G2-3-1 Design Criteria PEPE
TFG1/G2-3-2 Design Calculations PEPE
TFG1/G2-3-3a Design Changes PEPE
TFG1/G2-3-3b Specifications PEPE
TFG1/G2-3-4a Drawing List PEPM
TFG1/G2-3-4b Specifications List PEPM
TFG1/G2-3-6 NEPA Compliance

Documents
PEPM

TFG1/G2-4-1 Design or Construction
Purchase Orders

PEPM

TFG1/G2-5 Work Performance and
Facility Operations Log

OTL

TFG1/G2-6-1 As-Built Prints CM
TFG1/G2-7-1 Notice of Completion CM
TFG1/G2-9-1 Welder Certification CI
TFG1/G2-9-2 Welding Test Reports CI
TFG1/G2-9-3 Cemented Joints Test Reports CI
TFG1/G2-10-1 Inspection Prints CI
TFG1/G2-10-2 Final Inspection Report CI
TFG1/G2-10-3 Final Acceptance Report CI
TFG1/G2-18-1 Audit Requests and Reports PEPM
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Table C-3.   Applicability of NQA-1 Elements to the Quality Assurance of TFG-1 and TFG-2.

NQA-1 requirement Title Applicable ?

Basic 1 Organization Y
Supplement S-1 Terms and Definitions Y
Supplement 1S-1 Supplementary Requirements for Organization N
Basic 2 Quality Assurance Program Y
Supplement 2S-1 Supplementary Requirements for the

Qualification of Inspection and Test Personnel
N

Supplement 2S-2 Supplementary Requirements for the
Qualification of Nondestructive Examination
Personnel

N

Supplement 2S-3 Supplementary Requirements for the
Qualification of Quality Assurance Program
Audit Personnel

N

Supplement 2S-4 Supplementary Requirements for Personnel
Indoctrination and Training

N

Basic 3 Design Control Y
Supplement 3S-1 Supplementary Requirements for Design

Control
N

Basic 4 Procurement Document Control Y
Supplement 4S-1 Supplementary Requirements for

Procurement Document Control
N

Basic 5 Instructions, Procedures, and Drawings Y
Basic 6 Document Control Y
Supplement 6S-1 Supplementary Requirements for Document

Control
N

Basic 7 Control of Purchased Items and Services Y
Supplement 7S-1 Supplementary Requirements for Control of

Purchased Items and Services
N

Basic 8 Identification and Control of Items Y
Supplement 8S-1 Supplementary Requirements for

Identification and Control of Items
N

Basic 9 Control of Processes Y
Supplement 9S-1 Supplementary Requirements for Control of

Processes
N

Basic 10 Inspection Y
Supplement 10S-1 Supplementary Requirements for Inspection N
Basic 11 Test Control Y
Supplement 11S-1 Supplementary Requirements for Test Control N
Supplement 11S-2 Supplementary Requirements for Computer

Program Testing
N

Basic 12 Control of Measuring and Test Equipment Y
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Table C-3.  (Continued.)

NQA-1 requirement Title Applicable ?

Supplement 12S-1 Supplementary Requirements for
Control of Measuring and Test Equipment

N

Basic 13 Handling, Storage, and Shipping Y
Supplement 13S-1 Supplementary Requirements for

Handling, Storage, and Shipping
N

Basic 14 Inspection, Test, and Operating Status Y
Basic 15 Control of Nonconforming Items Y
Supplement 15S-1 Supplementary Requirements for

the Control of Nonconforming Items
N

Basic 16 Corrective Action Y
Basic 17 Quality Assurance Records Y
Supplement 17S-1 Supplementary Requirements for Quality

Assurance Records
N

Basic 18 Audits Y
Supplement 18S-1 Supplementary Requirements for Audits N

C-4.  Operations and Maintenance

C-4.1.  Scope

TFG-1 and TFG-2 will operate to treat ground water containing VOCs. Prior to discharge to
the storm sewer, the ground water will be treated to meet the requirements specified in California
RWQCB WDR Order No. 91-091 (NPDES Permit No. CA 0029289). A table summarizing the
effluent discharge requirements is presented in Section A.2 of Order No. 91-091 (Appendix B).
If treated water was discharged to the Recharge Basin, it would be treated to meet the
requirements specified in WDR Order No. 88-075, if approved by the RWQCB.  A table
summarizing the effluent discharge requirements is presented in Section B of Order No. 88-075
(Appendix B).  Therefore, O&M activities at these facilities shall be controlled by quality
procedures.

C-4.2.  Operations

The LSRSL is responsible for ensuring the quality of operations at these facilities.  The OTLs
are responsible for ensuring that all field operations, including maintenance and operations, are
performed with the appropriate quality procedures and are completed in a timely fashion.  Each
treatment facility, per their respective permits, has a required Self-Monitoring Program.  This
involves collecting water samples for submission to State-certified analytical laboratories for
analysis by EPA methods.  The results of these analyses are used by LLNL, EPA, RWQCB, and
DTSC to monitor the performance of each treatment facility.  The OTLs are responsible for
ensuring that the technicians are properly trained to collect these samples according to
documented procedures.

Each treatment facility has its own set of operating procedures.  These procedures, which are
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being developed, cover the different modes of operation, including startup and shutdown, and are
described in the TFG-1 and TFG-2 operating procedure manuals.

Daily operational logs are kept at each facility.  These logs record the operating parameters
of each system (i.e., temperature, pressure, etc.), the number and type of samples taken, all
maintenance performed on the system, and all adjustments made by the operators to the system.

C-4.3.  Maintenance

Two types of maintenance are performed at TFG-1 and TFG-2:

• Preventive.

• Corrective.

C-4.3.1.  Preventive Maintenance

Preventive maintenance is performed on those components that need routine servicing and
are part of systems related to quality.  The preventive maintenance schedule is kept at each
facility with the operations procedures for TFG-1 and TFG-2.  The OTL is responsible for
ensuring that the preventive maintenance items are scheduled and completed.  Maintenance is
performed by the LLNL Plant Operations and/or ERD personnel and follows the QA/QC
manuals to ensure quality maintenance is performed.

TFG-1 and TFG-2 are treatment facilities designed to operate on a 24-hr-per-day, 7-day-per-
week schedule.  To keep these systems in continuous 24-hr operation, a preventive maintenance
program is required.

Table C-4 is a tentative schedule of the preventive maintenance for TFG-1 and TFG-2, which
includes an ion-exchange system, if necessary.

Table C-4.  Preventive Maintenance for TFG-1 and TFG-2.

Action Frequency/comments

Check all components and pipelines for leaks Daily.  If leaks are found, determine potential
effects of leak and take appropriate action

Check prefilter packs 1 and 2 Daily.  Pressure drop across filter greater than 2
pounds per square inch (psi) (maximum
variation of 5 psi is allowable) indicates a need to
change filters

Check air stripper trays for scale build-up
(calcium carbonate deposits/iron scale)

Daily.  Scale buildup requires system shutdown
and lockout of power to the blowers and source
well pumps. Remove and clean the trays at B-322,
then replace in the air stripper

Sample effluent Weekly.  See WDR Order No. 91-091 (NPDES
Permit No. CA 0029289) or WDR Order No. 88-
075 (if used)

Clean organic debris from area surrounding the
building

Weekly or when necessary.  Notify the gardeners
(Ext.  3-0495)



Remedial Design Report No. 5 UCRL-AR-116583
May 1, 1995

C-9

Table C-4.  (Continued.)

Action Frequency/Comments

Check for proper operation of eye wash and
shower

Weekly. Open eye wash valve.  Dust covers
should pop off as water flows from eye wash
ports, and water should spray up a minimum of
6 in.

Regenerate one of the two resin columns for the
ion-exchange unit with 1 to 2 Molar sodium
chloride (NaCl) (if an ion-exchange unit is used)

Every 12 days or as necessary based on
monitoring.  Regeneration is performed at
Treatment Facility D (TFD)

Recharge the ion-exchange unit with
approximately 500 gal of 1 to 2 molar NaCl (if an
ion-exchange unit is used)

Every 12 days or as necessary based on
monitoring.  Recharging is performed at TFD

Remove waste 1 to 2 molar NaCl  and hexavalent
chromium (approximately 500 gal) from the ion-
exchange unit (if an ion-exchange unit is used)

Every 12 days or as necessary based on
monitoring.  Performed at TFD

Top off the ion-exchange unit canisters at regular
intervals (if an ion-exchange unit is used)

To be determined.  Requires approximately 5 ft3

per year
Shut down and clean out the built-up deposits of
calcium bicarbonate or other precipitates in the
ion-exchange unit tanks (if an ion-exchange unit
is used)

As required

Replenish the hydrochloric acid or the carbon
dioxide supply for the pH adjustment (if pH
adjustment is used)

As required

Floor maintenance As required. Contact custodians (Ext. 2-9744) to
set up date for stripping and waxing of floors

Service blower motors on air stripper Annually or as necessary. Motors and pumps to
be serviced by Plant Engineering motor shop
(Ext. 2-7751), B-511

Test interlock control system Quarterly
Service well pumps Annually
Service air stripper variable-speed discharge
pump

Annually

Recertify flow sensors Annually
Operationally verify and/or service level sensors Annually
Service air compressor Annually
Inspect miscellaneous hoses, seals, fittings,
valves, etc.

Weekly

Replace GAC on air stripping vapor stream As needed
Replace the entire resin charge for the ion-
exchange unit (if an ion-exchange unit is used)

Every 5 years.  Requires about 60 ft3

Service the ion-exchange unit air-actuated valves
(if an ion-exchange unit is used)

Every 5 years

C-4.3.2.  Corrective Maintenance

Corrective maintenance is performed when a system component fails or is beginning to fail
and the quality of facility operations could be compromised if operation continues.  Root cause
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analyses are performed each time a component fails before the corrective maintenance action
commences.  This is to ensure that the nature of the problem is understood and can be prevented.
This root cause analysis is also used to modify the preventive maintenance plan where
appropriate. The results of the root cause analyses are documented in the daily facility operations
log. As with preventive maintenance, corrective maintenance is performed by the plant
operations personnel or ERD in accordance with their maintenance procedures and QA/QC plan.

All corrective maintenance actions and their times of completion are recorded in the facility
daily operations log.  Once complete, the specific component or system is started up and
operated.  This ensures that the maintenance is correctly performed and that system quality is
maintained.  An entry in the facility log is made, indicating that an operational check was made
following preventive or corrective maintenance and the performance of the system’s new
component is noted.  If successful, the system is allowed to resume normal operations.

The O&M manuals for TFG-1 and TFG-2, which are currently being developed, will indicate
the required spare parts for system components that have relatively high risk of failure or require
a long lead time to obtain.  These components are to be maintained onsite to prevent extended
shutdown of the treatment systems.

C-4.4.  Drawing and Specification

The PEPM is responsible for preparing and updating complete drawing and specification
lists.  The lists shall include all drawings, specifications, and changes for purchase order (PO)
contracts, labor only contracts, Job Orders, and Mechanical and Electronic Engineering
Department drawings.  This list will serve as the index for the QA print files and as the list of
prints required in the QA files.

QA records to be filed as required in Table C-2:

(TFG1/G2-3-4a) A current and/or final copy of the drawing list.

(TFG1/G2-3-4b) A current and/or final copy of the specification list.

C-4.5.  National Environmental Policy Act (NEPA)

The PEPM is responsible for assuring compliance with NEPA requirements.  Completed
documentation consists of LLNL Plant Engineering Form 1, NEPA Compliance Project
Notification Form, and the NEPA Compliance Environmental Checklist.  Memos to and from
DOE and Environmental Impact Studies, as applicable, are evidence of NEPA compliance.

QA records to be filed as required in Table C-2:

(TFG1/G2-3-6) NEPA Compliance Documents.

C-5.  Procurement

C-5.1.  Procurement Contracts

Preparation and approval of PO contracts, when necessary for the purchase of equipment or
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services needed for maintenance, shall comply with standard LLNL purchasing policies.

QA records to be filed as required in Table C-2:

(TFG1/G2-4-1) Copy of all material and equipment POs over $5,000.

C-5.2.  Documents

The approval and control of procurement documents shall conform to LLNL Procurement
Manual, Vol.  II, Books 1, 2, and 4.  The control and approval of maintenance construction
drawings shall conform to LLNL Plant Engineering Drafting Manual, PEL-P-02065.  Control,
format, and approvals of specifications shall conform to Plant Engineering Standard PEL-P-
02075 Specifications.

All drawings shall be approved for maintenance construction and have all applicable
approval signatures before the bidding process, or, for LLNL construction, before the estimate
process.  Approvals of major changes to instructions, drawings, and specifications shall be the
same as for the original issue.

Minor technical design changes made in the field shall be approved by the CM and the CI on
the inspection print, and on the as-built drawings.

QA records to be filed (as required in Table C-2):

(TFG1/G2-6-1) One set of as-built prints for each project.

C-5.3.  Control of Purchased Items and Services

Purchased items and services shall be controlled in accordance with standard LLNL
Purchasing Policies.  A Notice of Completion shall be prepared with all required LLNL signature
approvals, and sent to the LLNL Procurement Department before contract close-out.

QA records to be filed (as required in Table C-2):

(TFG1/G2-7-1) Copy of the Notice of Completion for each project.

C-5.4.  Handling, Storage, and Shipping

Items and materials shipped to LLNL shall be packaged, shipped, and stored according to
instructions on drawings, specifications, contracts, and POs.  The RE or OTL will perform a
receiving inspection and/or the CI shall inspect incoming items and materials to identify any
damage that may have occurred during shipping and storage.

Handling equipment, such as fork lifts and cranes, shall be operated, maintained, and tested
in compliance with DOE and California State regulations.  When LLNL equipment is used,
compliance with the LLNL Health and Safety Manual is required.

Inspection reports are initiated and maintained per the CI’s Policy and Procedures Manual.
No additional QA records are required for the QA files.
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C-5.5.  Control of Nonconforming Items

The CI and CM shall maintain cognizance of salvage (rejected or damaged) materials and
items (M&I), and arrange for segregation and prompt disposition of LLNL-supplied rejected
M&I.  The construction subcontractor shall be notified to immediately remove any rejected
subcontractor-supplied M&I from LLNL.  Any nonconformance that cannot be immediately
corrected and verified by the CI shall be documented on a Deficiency Notice or punch list as
applicable.  Nonconformances to be dispositioned as “use as is” or “repair” (as opposed to
rework) must be recorded on a Deficiency Report, approved and signed by the CM.

Inspection reports are initiated and maintained per the CI’s Policy and Procedures Manual.
No additional QA records are required for the QA files.

C-6.  Maintenance Support

C-6.1.  Identification and Control of Items

Material delivered to the job site is inspected to verify compliance with the approved
submittals to assure that only correct and accepted items are used or installed.

The CM will request identification and inspection of items arriving at the construction site,
when required.  Acceptance of M&I not in conformance with requirements shall be approved by
the LSRSL and PEPE, and shall comply with the LLNL Procurement Manual.

Inspection reports are initiated and maintained per the CI’s Policy and Procedures Manual.
No additional QA records are required for the QA files.

C-6.2.  Inspection, Test, and Operating Status

The CI and CM shall maintain cognizance of incoming and stored M&I, and inspect or test
them for conformance to requirements.  When the CI or CM is concerned with maintaining
identification of the status of a shipment of critical M&I, they shall tag them to ensure that
untested or rejected items are not inadvertently used.

Lockout tags shall be tied on electrical equipment, lifts and hoists, valves, etc., where such
items are unsafe to use, are uncertified, or to protect personnel working on the system.

Inspection reports are initiated and maintained per the CI’s Policy and Procedures Manual.
No additional QA records are required for the QA files.

C-6.3.  Control of Processes

Procedures for welding, bonding, and other processes shall be called out in specifications or
drawings, as required.

When required in construction specifications, bonded joints, welding tests, and inspections,
welder certifications shall be verified by the CM and the CI, as required.

QA records to be filed (as required in Table C-2):
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(TFG1/G2-9-1) Welder certifications.

(TFG1/G2-9-2) Welding test reports.

(TFG1/G2-9-3) Cemented joints test reports.

C-6.4.  Inspection

All maintenance work, and LLNL acceptances within the scope of this QA plan, including
PO contract and labor only contract, are subjected to inspection.  Work shall be inspected and
documented according to the “Construction Inspector’s Policy and Procedures Manual” and the
“Construction Manager Manual.”  The inspection team shall delay progress payments to the
subcontractor if the work is not in place, or is not up to contract quality.

During construction of modifications, the CI shall maintain a set of as-built marked prints to
compare with the subcontractor’s prints, and shall review and approve the subcontractor’s prints.

After construction, the CI shall verify the accuracy of the as-built drawings in accordance
with the CI’s policy and procedures manual. The CI and PEPM shall indicate approval of the
subcontractors marked up print by signing the as-built drawing.

QA records to be filed (as required in Table C-2):

(TFG1/G2-10-1) All inspection prints, with copies of field memos, change orders,
calculations, and sketches attached.

(TFG1/G2-10-2) Final inspection report per Construction Manager Manual.

(TFG1/G2-10-3) Final acceptance report per Construction Manager Manual.

C-6.5.  Control of Measuring and Test Equipment

Certified testing laboratory subcontractors shall periodically calibrate measuring and test
equipment used for LLNL work according to the requirements in the contract and according to
Federal and State codes.

C-7.  Activation of Measuring and Testing Equipment

All measuring and test equipment (M&TE) used in acceptance testing of electronic,
monitoring, and interlocks systems and items shall be calibrated in accordance with the
applicable LLNL calibration manual or plan.  The individual conducting the test shall be
responsible for assuring that all test equipment is calibrated and within its certification period.

The two major calibration laboratories at LLNL are the Engineering Measurements &
Analysis Section, Mechanical Engineering (ME), and the Instrument Services Group,
Engineering Services Division, Electronic Engineering (EE).  The ME facility typically
calibrates M&TE that make pressure, force, displacement, flow, humidity, acceleration, velocity,
or temperature measurements.  The EE facility services and calibrates M&TE that measures
frequency, time, and electrical and magnetic measurements.

Calibration of M&TE may be performed by LLNL calibration laboratories or by outside
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vendors providing calibration services.  Vendors providing calibration shall be required to meet
the requirements of MIL-STD-45662, where necessary.

No additional QA records are required in QA files, but such records are filed in the EE and
ME calibration facilities.

C-8.  Quality Assurance Records

C-8.1.  Quality Assurance Records

QA records shall be prepared, archived, and made readily available as evidence that TFG-1
and TFG-2 were specified, designed, constructed, operated, and maintained to meet the quality
goals of this QA Plan. They shall be protected and maintained for a minimum of 6 months after
completion of the project, prior to being microfilmed and archived for long-term storage.

The QA records specified by this plan do not include all the project records generated in the
project.  In addition to the QA records, there are microfilmed records are maintained by LLNL
Plant Engineering, and contract records are maintained by the LLNL Procurement Department.
Although these records are not defined as QA records, they are available for examination.

C-8.2.  Filing Systems

QA records required by this plan shall be filed in lockable cabinets in the order given in
Table C-2. Before filing, each record shall be numbered and titled according to Table C-2, and
stamped with a black ink stamp:

QA RECORD

QA PLAN NO. X-XXX-XX

DATE:                                                                                            

A file drawer insert shall be set up and labeled for each file number, and each record shall be
placed in a labeled folder or binder and kept in the QAM’s office. QA records are not working
files, and shall not be so utilized.  If files are borrowed, a file checkout system shall be used to
track record location and to ensure their prompt return.

C-8.3.  Plant Engineering Records

In addition to the separate QA records file of this QA plan, the PEPM, PE, CM, and CI shall
organize and maintain working engineering files for the project.  These files are not QA records
files; they are files normally kept when required for compliance or legal purposes. Records, as
specified in the CM Manual and the Construction Inspector’s Manual, shall be collected by the
CM, CI, and the PEPE, and transmitted by the PEPM to the Standards and Documentation group
of PE for microfilming.  These files shall be preserved for a period of not less than 6 years after
project completion.
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C-9.  Audits

The PEPM shall arrange for periodic independent audits of the implementation of this QA
plan.

QA records to be filed:

(TFG1/G2-18-1) Audit requests and reports.

C-10.  References

American Society of Mechanical Engineers (ASME), 1989, NQA-1, Quality Assurance Program
Requirements for Nuclear Facilities, ASME NQA-1-1989 edition.

MIL-STD-45662, “Calibration System Requirements.”

PEL-01000, “Plant Engineering Policy and Operations Manual.”
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Appendix D
Operations and Maintenance

Health and Safety Plan

This Appendix contains the O&M HASP for TFG-1 and TFG-2.

D-1.  Reason for Issue

Safety procedures are required to operate and maintain the air-stripping system, water
filtering system, and ion-exchange unit (if needed) for TFG-1 and TFG-2. This HASP also serves
as an administrative tool to summarize many of the requirements of the LLNL Health and Safety
Manual that are pertinent to TFG-1 and TFG-2 O&M. This HASP supplements the vendor’s
operating instruction manuals for the ion-exchange unit (if installed).

D-2.  Work to be Done and Location of Activity

D-2.1.

TFG-1, when constructed, will be located east of Building 212, and TFG-2 will be located
west of the Building 321 Complex; both locations are in the south central portion of the
Livermore Site.

D-2.2.

TFG-1 and TFG-2 are used to treat VOCs and possibly chromium. Ground water containing
VOCs and chromium will be extracted from extraction wells utilizing submersible pumps
generating from 10 to 20 gpm output.

D-2.3.

The influent passes through two 5-micron filters that have differential pressure gauges across
them in the range of 0 to 25 psi.

D-2.4.

Water is forced to pass through an air-stripping tank to remove the VOCs. Acid, carbon
dioxide, or other approved additives may be injected into the flow as needed to reduce the
formation of precipitates or to achieve a pH within the discharge limits, if necessary.
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D-2.5.

VOCs are removed from the water by injecting air into the bottom of the air stripper trays
and subjecting the water to intense aeration.

D-2.6.

The effluent passes through an ion-exchange unit (to be installed if necessary) to reduce the
concentration of hexavalent chromium at or below the 11 ppb discharge limit (detection limit is
10 ppb).

D-2.7.

The vapor from the stripping tank passes through demister pads to remove the water droplet
fraction.  The air stream then passes through vapor-phase GAC canisters that trap the VOCs.

D-3.  Responsibilities

D-3.1.

Ed Folsom, phone number (510) 422-0389, LLNL pager number 02892, and home phone
number (510) 490-7028, is responsible for the safety of this operation and for assuring that all
work is performed in conformance with this HASP and applicable sections of the LLNL Health
and Safety Manual and Environmental Protection Handbook.  In the absence of the responsible
individual, Sally Bahowick, phone number (510) 423-6773, LLNL pager number 05565, or Jerry
Duarte, phone number (510) 423-2638, LLNL pager number 03180, shall assume these
responsibilities.

D-3.2.

Any changes in operations that improve or do not significantly affect safety and
environmental controls may be approved by the authorizing individuals in Section D-3.1, and the
LLNL Environmental Safety & Health (ES&H) team leader.  The responsible individual will
ensure that this action is documented in a memorandum.  Any changes in the operation that
increase the hazard level, introduce additional hazards, or decrease safety shall not be made until
a revision to this HASP has been reviewed and approved consistent with the review and approval
process of the original HASP.

D-3.3.

Before starting operation, the responsible individual shall verify and document that the
operating personnel have read and understand the HASP.
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D-4.  Hazard Analysis

D-4.1.  Pressure Hazard

None is anticipated.

D-4.2.  Chemical Hazard

If an ion-exchange unit is used, injury may occur from the unit to personnel exposed to the 1
to 2 Molar sodium chloride solution. Also, injury may occur to personnel exposed to the
corrosive substances, such as hydrochloric acid, sodium hydroxide, or other chemicals if they are
used to control scaling or pH.

D-4.3.  Confined Space

Not applicable.

D-4.4.  Noise Hazard

Injury may occur if continued exposure to the aeration system’s blowers exceeds the
recommended levels.

D-4.5.  Electrical Hazard

If an ion-exchange unit is used, injury may occur if the unit panel door is open and contact is
made with energized electrical components.

D-4.6.  Seismic Hazard

Personnel may be injured during an earthquake due to falling equipment or missile hazards
(equipment or materials moving energetically due to seismic forces).

D-5.  Hazard Control

D-5.1.  Chemical Hazard Control

If used, stored corrosives are doubly contained.  Facility operators will follow Health and
Safety Manual Sections 21 and 21.05.

D-5.2.  Noise Hazard Control

D-5.2.1.

Noise protection is required in the aeration system blower room, if required by LLNL
Industrial Hygiene personnel.
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D-5.2.2.

The facility operator is required to follow noise safety precautions as outlined in the LLNL
Health and Safety Manual, Section 10.08 and Supplement to 10.08.

D-5.3.  Electrical Hazard Control

D-5.3.1.

An interlock system and panel doors with keyed locks prevent contact with energized
electrical components.  Keys to panel door locks are kept in a lock box in TFG-1 and TFG-2.

D-5.3.2.

All personnel will follow safety precautions as outlined in the Health and Safety Manual.

D-5.4.  Seismic Hazard Control

Equipment will remain securely bolted inside the shipping container to avoid damage and
injury during an earthquake.  The shipping container will be secured to a level asphaltic concrete
surface or a compacted aggregate-base pad.

D-6.  Environmental Concerns and Controls

D-6.1.

Concern:  Discharge of untreated ground water.

Controls:

• Interlocks will shut off the system and the flow of air and water if physical damage to the
treatment system occurs (as discussed in Section 3.1.3 of the text).

• Scheduled sampling per discharge permit monitors discharge.

• Facility operator inspects the system daily.

D-7.  Training

D-7.1.

Basic Facility Operators Courses:

Required:

• HS-0039—SARA/OSHA Training (40-hr course with yearly refreshers).

• HS-0001—New Employee Safety Orientation.
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Recommended:

• HS-1620—Standard First Aid.

• HS-1640—Cardiopulmonary Resuscitation (CPR) (CPR certification valid for 1
year).

• HS-5300—Back Care Workshop.

D-7.2.

Facility Operator Courses:

Required:

• HS-4360—Noise Safety.

• HS-0006—Hazardous Waste Handling Practices.

• HS-5245—Lock and Tag Procedure (refresher training required whenever job
assignments, equipment or processes that present new hazards, or the Energy Control
Procedures change).

Recommended:

• HS-4150—Confined Space.

• HS-4240—Chemical Safety.

• HS-5220—Electrical Safety (required every 5 years).

• HS-5230—High Voltage Safety.

D-7.3.

Training courses identified in this section do not qualify a person to operate the treatment
equipment and treatment systems located in treatment facilities TFG-1 and TFG-2.  Only the
responsible individual identified in Section D-3.1 of this HASP will determine if and when a
person is qualified to operate the treatment facilities.  Once qualified, each technician’s
personnel file is updated to reflect their status as a treatment facility operator.

D-7.4.

The responsible individual, or designee, shall ensure that all required training (including on-
the-job training if applicable) is completed and documented.  Untrained personnel may work
under the supervision of a trained person until the required training is completed.

D-8.  Maintenance

Items requiring periodic maintenance do not impact the safety of the operation.
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D-9.  Quality Assurance

Scheduled weekly, monthly, quarterly, and annual sampling of water at various parts in the
system ensure compliance and quality.

D-10.  Emergency Response Procedures

D-10.1.

In the event of an emergency, facility operations personnel will first dial “911” to report to
the Emergency Dispatcher, then administer first aid if necessary to injured personnel.  The
Emergency Dispatcher uses reserved telephone lines to promptly relay the emergency call to the
following members of the LLNL Emergency Response Team:

• Fire Department.

• Security Department.

• Hazards Control Safety Teams.

• Plant Engineering.

• Health Services.

The Emergency Response Team will go to the scene of the emergency immediately.  During
off-shift hours, the phone numbers of individuals to be notified in the event of an emergency are
posted at TFG-1 and TFG-2.  The LLNL Health and Safety Plan describes the emergency
response procedures.

D-11.  References

D-11.1.

Operating manual for the air stripper, and the ion-exchange unit (if installed).

D-11.2.  Health and Safety Manual Sections

1. LLNL General Policies and Responsibilities

2. Work Planning and Safety Procedures

10.08 Hearing Protection

21. Chemicals

21.04 Facilities and Equipment

21.05 Handling Solid and Liquid Chemicals

23.00 Electricity
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23.01 Introduction

23.02 Biological Effects of Electrical Hazards

23.03 Emergency Assistance and Rescue

23.04 Personal Protective Equipment

23.05 Design and Documentation Electrical Equipment

23.06 Training Requirements for Electrical Work

23.10 General Practices for Work on Electrical Equipment

23.13 Work on Other Electrical Apparatus and Systems

23.20 Clearances and Illumination for Electrical Enclosures

23.21 Power Disconnect Points

23.23 Extension Cords

23.30 Portable Electric Tools and Equipment

23.35 Power Supplies

23.36 Microwave and Electromagnet Sources

23.37 Electromagnets and Inductors

23.38 Batteries

23.39 Capacitors

26.14 Working in Confined Spaces

D-11.3.  Electronics Engineering Department—Electrical Safety Policy, LED-61-00-01-A1A

D-11.4.  Health and Safety Manual Supplements

11.07 Personnel Safety Interlocks

10.08 Noise–Its Measurements, Evaluation, and Control

26.13 General Lockout and Tagout Procedure

26.14 Working in Confined Spaces

D-11.45  Environmental Protection Handbook
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D-12.  Reviewers

The following are reviewers for this O&M HASP:

• Facility Supervisor.

• Section Head or Group Leader.

• Hazard Control Safety Team 4.

• Individual assigned responsibility for safety.

• Division/Department who authorized HASP.

• Supervisor of matrixed technical personnel.
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Appendix E
TFG-1 and TFG-2 Sampling Procedures

Water samples will be collected prior to and following treatment, and prior to discharge to a
storm drain and/or the Recharge Basin.  Ground water discharged to a storm drain will be
collected according to the schedule outlined in WDR Order No. 91-091 and presented in
Table 11 of this report.  Ground water discharged to the Recharge Basin will be collected
according to the schedule outlined in WDR Order No. 88-075 and presented in Table 12, if
approved by the RWQCB.  Prior to collecting a sample, the office preparation procedures
described in SOP No. 2.6— “Sampling for Volatile Organic Compounds” and SOP No. 4.2—
“Sample Control and Documentation” will be followed (Rice et al., 1990).

Samples will be collected from the TFG-1 and TFG-2 designated sampling stations shown on
Figures 10 and 11.  The influent and effluent samples will be collected by opening the valve at
the sampling port and allowing water to flow through it for about 15 seconds.  A bottle will be
introduced into the flow stream and filled.  If the bottle is not certified clean, it will be rinsed
first with the water to be sampled.  Any untreated water flowing through the valve during
sampling will be captured with a bucket and returned to the system for treatment.

A specific sample container is used, depending on the analysis.  In addition, some analyses
require sample preservation.  Such requirements for each analysis are described in SOP No.
4.3— “Sample Containers and Preservation” (Rice et al., 1990).  Samples are then packaged and
shipped to a certified analytical laboratory according to SOP No. 4.4— “Guide to the Handling,
Packaging, and Shipping of Samples” (Rice et al., 1990).

Results of the treatment facility sampling are discussed in the self-monitoring section of
LLNL Livermore Site Ground Water Project Monthly Progress Reports.
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NOTICE: Plates 1 & 2 exist
only in hard copy.  They can be found

in ERD Trailer 4302's Library.


